

California Reading First Plan

Exhibit XIX Work Plan & Implementation Schedule*

*Note: This schedule will be revised based on the actual date California's Reading Plan is approved by the USDE.

Major Activities

Target Dates

- Submit application to USDE May 29, 2002
- Conference Call with Review Panel June
- Receive USDE Notification June
- Reading First Program Start Date July 1, 2002
- Release LEA Subgrant Applications July 15, 2002
- CPDI-RIC Centers & CDE Application Workshop
 - First Session in Sacramento July 15, 2002
 - Second Session in Los Angeles July 29, 2002
 - Third Session in Sacramento August 19, 2002
- Reading and Literacy Partnership Team (RLPT) Meetings
(*Tentative*)
 - First Quarter August 30, 2002
 - Second Quarter November 22, 2002
 - Third Quarter March 21, 2003
 - Fourth Quarter May 23, 2003
- Sign-up and Schedule RLPT Members to Serve on
Selection Committee of LEA Subgrant Plans August 2, 2002
- Hold Selection Committee Reviews of LEA Subgrant Plans
 - Round One September 9, 2002
 - Round Two December 5-7, 2002
 - Round Three April 3-5, 2003

California Reading First Plan

- Notification of Selection and Distribute Funding Letters to Participating LEAs

Round One Selected LEAs October 1, 2002
Round Two Selected LEAs January 1, 2003
Round Three Selected LEAs May 1, 2003

- SEA Contracts with External Evaluator

Approves Specifications for External Evaluator . . September 11-12, 2002
Approves Contract with External Evaluator November 13-14, 2002

- LEA's Internal Evaluation Report

Executive Summary of Report Year 1 Plan & Results. . . July 9-10, 2003

- CPDI's Internal Evaluation Report

Professional Development & Technical Assistance . . . September 10-11, 2003

- CCTC Internal Evaluation Report

Preservice September 10-11, 2003

- SEA's External Evaluator's Report

Final Report September 10-11, 2003

- CDE's Evaluation and Program Report

Final Report With State Scores September 10-11, 2003