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Revised Mathematics Development Plan
	Date
	Responsibility
	Activity

	February 
2008
	ETS
	Prepares scope of work and cost proposal for development and implementation of new test

	March
2008
	SBE
	Approves scope of work and cost proposal

	March 2008
	ETS
	Prepares draft blueprint

	March 2008
	CDE
	Reviews draft blueprint

	April 2008
	ARP
	Mathematics ARP reviews draft blueprint 

	April 2008
	ETS
	Modifies draft blueprint

	April 2008
	ARP/CDE
	Approves draft blueprint

	June 2008
	SBE
	Adopts blueprint

	June-August 2008
	ETS
	Develops  field test items

	September 2008
	ARP/CDE
	Reviews field test items for accuracy and alignment to standards

	September 2008
	CDE
	Approves field test forms

	October
2008
	SPAR
	Reviews items for issues of privacy

	Spring 2009
	ETS
	Administers census field test

	July 2009
	ETS/CDE/ARP
	Analyzes census field test results

	January-July 2009
	contractor
	Develops additional field test items for 2010 operational administration

	April 2009
	ARP/CDE
	Reviews field test items for accuracy and alignment to standards

	July 2009
	ARP
	ETS/CDE facilitates meeting; ARP develops/approves PLDs

	August 2009
	ETS
	Selects items for operational use 

	August-September 2009
	CDE
	Approves items for operational use

	September 2009
	SPAR
	Reviews field test items for issues of privacy

	September 2009
	SBE 
	Adopts PLDs

	August-September

2009
	contractor
	Develops operational test form (including field test items) 

	September

2009
	CDE
	Reviews operational test form

	September 2009
	ARP
	Reviews operational test form   

	October 2009
	contractor
	Modifies operational test form 

	November 2009
	CDE
	Approves operational test form

	August-October

2009
	ETS
	Recruits California teachers, ARP members, and education administrators for participation in standard setting 

	November 2009
	ETS
	Conducts standard setting

	December 2009
	ETS
	Provides recommendations regarding performance levels

	January 2010
	SBE 
	Approves performance levels

	February

2010 
	SBE
	Hold public hearing on approved performance levels

	March 2010
	SBE
	Adopts performance levels 

	Spring 2010
	contractor
	Administers operational test form

	August 2010
	contractor
	Reports test results from operational test form

	November-January 2010
	contractor
	Completes technical manual 


Acronyms:

	ARP
	Assessment Review Panel

	CDE
	California Department of Education

	ETS
	Educational Testing Service

	LEA
	Local Educational Agency

	PLDs
	Performance Level Descriptors

	SBE
	State Board of Education

	SPAR
	Statewide Pupil Assessment Review Panel
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