
ID Task Name Start Finish

0 Star 2007 Test Administration Tue 1/3/06 Mon 12/31/07
1 1 Project Start Tue 1/3/06 Tue 1/3/06

2 2 Project Finish Mon 12/31/07 Mon 12/31/07

3 3 Begin Test Administration Thu 2/1/07 Thu 2/1/07

4 4 Test Administration Thu 2/1/07 Wed 8/1/07

5 5 End Test Administration Wed 8/1/07 Wed 8/1/07

6 6 Prior Year Test Administration Thu 6/15/06 Thu 6/15/06

7 7 Program Management Tue 1/3/06 Mon 12/31/07
8 7.1 Program Mgmt Functions Begun Tue 1/3/06 Tue 1/3/06

9 7.2 Schedule Mgmt (SECTION 3.1) Tue 1/3/06 Mon 12/31/07
10 7.2.1 Develop Localized Schedule(s) Tue 1/3/06 Mon 2/13/06

11 7.2.2 Publish Project Plan to Enterprise Program Mgmt (EPM) System Mon 2/13/06 Mon 2/13/06

12 7.2.3 Submit Updated Program Schedule to CDE Tue 1/3/06 Tue 1/3/06

13 7.2.4 Cordinate and Conduct Knowledge Transferw/ CDE on  new EPM Platform Wed 1/4/06 Tue 1/17/06

14 7.2.5 Schedule Maintenance Tue 2/14/06 Mon 12/31/07

15 7.3 Communications Tue 1/3/06 Mon 12/31/07
16 7.3.1 ESE Team Communications Tue 1/3/06 Mon 12/31/07

17 7.3.2 Cross-Functional STAR Communications Tue 1/3/06 Mon 12/31/07

18 7.3.3 Customer Engagement Communications Tue 1/3/06 Mon 12/31/07
19 7.3.3.1 Hold Yearly Planning Meeting Mon 1/9/06 Wed 1/11/06

20 7.3.3.2 Weekly STAR CDE Status Meetings Tue 1/3/06 Mon 12/31/07

21 7.3.3.3 Bi-Monthly SBE Meetings Tue 1/3/06 Mon 12/31/07

22 7.4 Cost/Budget Mgmt Tue 1/3/06 Mon 12/31/07
23 7.4.1 Prepare & Review Monthly Accomplishment Reports & Invoice Tue 1/3/06 Mon 12/31/07

24 7.4.2 Prepare & Review Quarterly Audit Report Tue 1/3/06 Mon 12/31/07

25 7.4.3 Prepare and Submit District Invoices Tue 5/1/07 Mon 8/27/07
26 7.4.3.1 Process Excessive Order Invoices Tue 5/1/07 Mon 8/27/07

27 7.5 Quality, Risk & Issue Mgmt Thu 1/19/06 Thu 1/19/06
28 7.5.1 Quality Risk Issue Meeting Thu 1/19/06 Thu 1/19/06

29 7.6 Scope Tue 1/3/06 Mon 12/31/07
30 7.6.1 Annual Update of Scope of Work Thu 1/19/06 Wed 2/15/06

31 7.6.2 Other Scope & Integration MGMT Tue 1/3/06 Mon 12/31/07

32 7.7 Program Mgmt Complete Mon 12/31/07 Mon 12/31/07

33 8 Program Support Services (CSTs, CAPA, NAA, STS, and NRT)
(SECTION 3.2)

Tue 1/3/06 Mon 12/31/07

34 8.1 Help Desk Tue 1/3/06 Mon 12/31/07
35 8.1.1 Maintain log of customer concerns Tue 1/3/06 Mon 12/31/07

36 8.1.2 Provide CDE with Monthly customer concerns log Tue 1/3/06 Mon 12/31/07

37 8.2 startest.org Tue 1/3/06 Mon 12/31/07
38 8.2.1  Maintain website Tue 1/3/06 Mon 12/31/07

39 8.2.2 Post new documents Tue 1/3/06 Mon 12/31/07

40 8.3 Collection and Monitoring of Information Wed 3/1/06 Wed 10/25/06
41 8.3.1 Update Charter School List Thu 6/15/06 Fri 9/1/06
42 8.3.1.1 Submit form to CDE for updating indep. charters and dist. Coordinators Thu 6/15/06 Thu 6/15/06

43 8.3.1.2 CDE reviews form for updating indep. charters and dist. coordinators Fri 6/16/06 Tue 6/27/06

44 8.3.1.3 Review superintendent form Thu 6/15/06 Mon 6/26/06

45 8.3.1.4 Send out superintendent form Tue 6/27/06 Tue 6/27/06

46 8.3.1.5 Superintendents respond with updates Wed 6/28/06 Mon 7/17/06

47 8.3.1.6  Update Charter School lists with CDE Tue 7/18/06 Fri 9/1/06

48 8.3.2 Update Order Mgmt System (OMS) Wed 3/1/06 Wed 10/25/06
49 8.3.2.1 SRT Constructs Requirements for July Release (calendar update) Wed 3/1/06 Thu 4/20/06
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50 8.3.2.2 SRT Constructs Requirements for October Release (ordering update) Mon 4/3/06 Tue 5/16/06

51 8.3.2.3 Open OMS for Updating with District Changes Tue 7/18/06 Tue 7/18/06

52 8.3.2.4 Collect & Update District Coordinator contacts Wed 7/19/06 Tue 10/24/06

53 8.3.2.5 Send STAR District Coordinator information to CDE Wed 10/25/06 Wed 10/25/06

54 8.4 Terminology Tue 1/3/06 Mon 2/6/06
55 8.4.1 Develop terminology guide Tue 1/3/06 Mon 1/30/06

56 8.4.2 Publish guide Tue 1/31/06 Mon 2/6/06

57 8.5 Workshops for Appropriate District Personnel for the CSTs, CAPA, NAA, STS,
and NRT

Fri 5/5/06 Thu 8/30/07

58 8.5.1 Ordering Workshops Thu 6/15/06 Tue 10/31/06
59 8.5.1.1 Ordering Workshop Begins Thu 6/15/06 Thu 6/15/06

60 8.5.1.2 Schedule ordering, pretest & postest workshops Thu 6/15/06 Wed 6/21/06

61 8.5.1.3 Develop ordering guide/forms Fri 9/1/06 Wed 9/20/06

62 8.5.1.4 Submit ordering guide/forms to CDE for review Thu 9/21/06 Thu 9/21/06

63 8.5.1.5 CDE reviews ordering guide/forms Fri 9/22/06 Thu 9/28/06

64 8.5.1.6 Revise Ordering Guide/Forms Fri 9/29/06 Mon 10/2/06

65 8.5.1.7 Print and Distribute Workshop Materials Tue 10/3/06 Tue 10/10/06

66 8.5.1.8 Present ordering workshops Wed 10/11/06 Mon 10/30/06

67 8.5.1.9 Distribute Order Forms to Districts Tue 10/31/06 Tue 10/31/06

68 8.5.1.10 Ordering Workshop Completes Tue 10/31/06 Tue 10/31/06

69 8.5.2 Pre-test Workshops Tue 10/31/06 Mon 4/2/07
70 8.5.2.1 Pre-test Workshops Begun Tue 10/31/06 Tue 10/31/06

71 8.5.2.2 Plan for web cast/video conferencing Wed 11/1/06 Thu 11/30/06

72 8.5.2.3 Arrange for webcasts Fri 12/1/06 Fri 12/8/06

73 8.5.2.4 Draft Cover Letter and Registration Form Wed 11/1/06 Tue 11/7/06

74 8.5.2.5 Develop workshop outline Wed 11/8/06 Thu 11/23/06

75 8.5.2.6 CDE reviews final version Fri 11/24/06 Fri 12/1/06

76 8.5.2.7 Produce workshop slides, handouts, and videos Mon 12/4/06 Tue 12/26/06

77 8.5.2.8 CDE reviews final version of slides, handouts, and videos Wed 12/27/06 Fri 1/5/07

78 8.5.2.9 Develop pre-test video scripts Wed 11/1/06 Wed 11/29/06

79 8.5.2.10 CDE approves script Thu 11/30/06 Thu 12/14/06

80 8.5.2.11 Produce 2-part training video Fri 12/15/06 Thu 1/25/07

81 8.5.2.12 CDE reviews training video Fri 1/26/07 Mon 2/5/07

82 8.5.2.13 Make corrections to video Tue 2/6/07 Tue 2/13/07

83 8.5.2.14 Distribute training video Fri 3/16/07 Mon 4/2/07

84 8.5.2.15 Pre-test administration webcast Wed 2/14/07 Wed 2/14/07

85 8.5.2.16  Deliver Pre-test workshops Thu 2/15/07 Wed 3/14/07

86 8.5.2.17 Pre-test Workshop Complete Mon 4/2/07 Mon 4/2/07

87 Fri 5/5/06 Thu 8/30/07
88 8.5.3.1  Post-Test Training Manual Fri 5/5/06 Fri 9/1/06
89 8.5.3.1.1 Post-Test Admin  begun Fri 5/5/06 Fri 5/5/06

90 8.5.3.1.2 Write/revise post-test manual Mon 5/8/06 Mon 5/29/06

91 8.5.3.1.3 CDE reviews/approves post-test training manual Tue 5/30/06 Thu 6/29/06

92 8.5.3.1.4  Publish post-test training manual Fri 6/30/06 Fri 7/28/06

93 8.5.3.1.5 Deliver post-test workshops Thu 8/17/06 Wed 8/30/06

94 8.5.3.1.6 Distribute post-test training manuals to DCs, not attending w.
shops

Thu 8/31/06 Fri 9/1/06

95 8.5.3.2 Develop Workshop Materials Tue 5/30/06 Wed 6/21/06
96 8.5.3.2.1 Draft cover letter and registration form Tue 5/30/06 Tue 6/6/06

97 8.5.3.2.2 Develop Workshop outline Wed 6/7/06 Wed 6/14/06

98 8.5.3.2.3 CDE approves cover letter and registration form Wed 6/7/06 Tue 6/13/06

99 8.5.3.2.4 CDE Approves Workshop Outline Thu 6/15/06 Wed 6/21/06

100 8.5.3.2.5 Mail Cover leters and Registration forms Wed 6/14/06 Tue 6/20/06
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101 8.5.3.3 Workshop schedule Wed 6/21/06 Thu 8/30/07
102 8.5.3.3.1 Schedule webcast Wed 6/21/06 Wed 6/21/06

103 8.5.3.3.2 Post-test workshop in Sacramento Fri 8/17/07 Fri 8/17/07

104 8.5.3.3.3 Post-test workshop in San Jose Fri 8/17/07 Fri 8/17/07

105 8.5.3.3.4 Post-test workshop in Bakersfield Thu 8/23/07 Thu 8/23/07

106 8.5.3.3.5 San Diego webcast Wed 8/22/07 Wed 8/22/07

107 8.5.3.3.6 Post-test workshop in San Diego Wed 8/22/07 Wed 8/22/07

108 8.5.3.3.7 Post-test workshop at LACOE Thu 8/30/07 Thu 8/30/07

109 8.5.3.3.8 Post-Test Workshops Complete Thu 8/30/07 Thu 8/30/07

110 8.6 Web Communication Thu 6/15/06 Wed 1/3/07
111 8.6.1 Website Thu 6/15/06 Wed 1/3/07
112 8.6.1.1 Website work Begun Thu 6/15/06 Thu 6/15/06

113 8.6.1.2 Get CDE approval for  requirements changes/corrections-July release Thu 6/15/06 Thu 6/22/06

114 8.6.1.3 SRT Makes Approved Changes for July Release Fri 6/23/06 Wed 8/30/06

115 8.6.1.4 Open District Calendering Thu 8/31/06 Thu 8/31/06

116 8.6.1.5 Get CDE approval of  order requirements changes-Oct. release Fri 9/1/06 Tue 9/12/06

117 8.6.1.6 SRT makes approved changes for Oct release Wed 9/13/06 Tue 1/2/07

118 8.6.1.7 SRT Release new ordering capability with Oct release Wed 1/3/07 Wed 1/3/07

119 8.6.1.8 Website Work Complete Wed 1/3/07 Wed 1/3/07

120 8.7 California Reading Lists for the CSTs Thu 6/1/06 Thu 6/1/06
121 8.7.1 California Reading List Thu 6/1/06 Thu 6/1/06
122 8.7.1.1 Conversion tables completed Thu 6/1/06 Thu 6/1/06

123 8.8 Released Test Questions Fri 3/3/06 Tue 9/12/06
124 8.8.1 Released Test Questions Fri 3/3/06 Tue 9/12/06
125 8.8.1.1 RTW  Work Begun Fri 3/3/06 Fri 3/3/06

126 8.8.1.2 Review and Select Test Questions Tue 4/11/06 Fri 4/14/06

127 8.8.1.3 CDE reviews initial set of math items at ARP meeting Fri 4/14/06 Fri 4/14/06

128 8.8.1.4 ELA RTQ APPROVAL PROCESS Mon 4/17/06 Fri 8/25/06
129 8.8.1.4.1 TD sends initial set of ELA items to CDE for review Mon 4/17/06 Fri 5/19/06

130 8.8.1.4.2 CDE Reviews ELA Items Mon 5/22/06 Thu 6/1/06

131 8.8.1.4.3 TD sends final set of ELA items to CDE for review Fri 6/2/06 Thu 6/8/06

132 8.8.1.4.4 CDE Reviews ELA Items Fri 6/9/06 Thu 6/15/06

133 8.8.1.4.5 Final ELA lasers sent to CDE for review Fri 6/16/06 Wed 7/19/06

134 8.8.1.4.6 CDE Reviews ELA Lasers Thu 7/20/06 Tue 8/1/06

135 8.8.1.4.7 Final ELA PDF's sent to CDE Wed 8/2/06 Mon 8/21/06

136 8.8.1.4.8 CDE Reviews ELA PDFs Tue 8/22/06 Fri 8/25/06

137 8.8.1.5 Sceince RTQ APPROVAL PROCESS Thu 4/13/06 Wed 8/23/06
138 8.8.1.5.1 TD sends science items to CDE for review Thu 4/13/06 Mon 5/15/06

139 8.8.1.5.2 CDE Reviews Science Items Tue 5/16/06 Fri 5/26/06

140 8.8.1.5.3 TD sends science items to CDE for review Mon 5/29/06 Fri 6/16/06

141 8.8.1.5.4 CDE Reviews Science Items Mon 6/19/06 Fri 6/30/06

142 8.8.1.5.5 Final science lasers sent to CDE for review Mon 7/3/06 Thu 7/13/06

143 8.8.1.5.6 CDE Reviews Science Lasers Fri 7/14/06 Wed 7/26/06

144 8.8.1.5.7 Final Science PDF's sent to CDE Thu 7/27/06 Thu 8/17/06

145 8.8.1.5.8 CDE Reviews Science PDFs Fri 8/18/06 Wed 8/23/06

146 8.8.1.6 History RTQ APPROVAL PROCESS Thu 4/13/06 Thu 8/17/06
147 8.8.1.6.1 TD sends history/ss items to CDE for review Thu 4/13/06 Thu 5/11/06

148 8.8.1.6.2 CDE Reviews History Items Fri 5/12/06 Tue 5/23/06

149 8.8.1.6.3 TD sends final set of history/ss items to CDE for review Wed 5/24/06 Tue 6/6/06

150 8.8.1.6.4 CDE Reviews History Items Wed 6/7/06 Tue 6/20/06

151 8.8.1.6.5 Final history/ss lasers to CDE for review Wed 6/21/06 Thu 7/13/06
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152 8.8.1.6.6 CDE Reviews History & SS Lasers Fri 7/14/06 Wed 7/26/06

153 8.8.1.6.7 Final history/ss PDF's sent to CDE Thu 7/27/06 Thu 8/10/06

154 8.8.1.6.8 CDE Reviews History & SS PDFs Fri 8/11/06 Thu 8/17/06

155 8.8.1.7 Math RTQ APPROVAL PROCESS Mon 4/17/06 Fri 8/11/06
156 8.8.1.7.1 TD sends final set of math items to CDE for review Mon 4/17/06 Mon 5/8/06

157 8.8.1.7.2 CDE Reviews Math Items Tue 5/9/06 Wed 5/17/06

158 8.8.1.7.3 TD sends final set of Math Items to CDE for review Thu 5/18/06 Thu 6/1/06

159 8.8.1.7.4 CDE Reviews Revised Math Items Fri 6/2/06 Fri 6/16/06

160 8.8.1.7.5 Final math lasers sent to CDE for review Mon 6/19/06 Tue 7/11/06

161 8.8.1.7.6 CDE Reviews Math Lasers Wed 7/12/06 Mon 7/24/06

162 8.8.1.7.7 Final math PDF's sent to CDE Tue 7/25/06 Mon 8/7/06

163 8.8.1.7.8 CDE Reviews Math PDFs Tue 8/8/06 Fri 8/11/06

164 8.8.1.8 RTQ's posted on website Mon 8/28/06 Tue 9/12/06

165 8.8.1.9 RTQ Complete Tue 9/12/06 Tue 9/12/06

166 8.9 Communicating Proficient Scores Tue 1/3/06 Mon 1/23/06
167 8.9.1 Communicating Proficient Scores Plan Tue 1/3/06 Mon 1/23/06
168 8.9.1.1 Submit Communicating Proficient Scores Plan for CDE and SBE review Tue 1/3/06 Tue 1/3/06

169 8.9.1.2  Revise Communicating Proficient Scores Plan Tue 1/3/06 Mon 1/16/06

170 8.9.1.3 Distribute final Communicating Proficient Scores Plan Tue 1/17/06 Mon 1/23/06

171 8.10 Communication with School Districts Tue 1/3/06 Mon 1/16/06
172 8.10.1 Communicating with School Districts Plan Tue 1/3/06 Mon 1/16/06
173 8.10.1.1 Submit Communicating with School Districts Plan for CDE and SBE

review
Tue 1/3/06 Tue 1/3/06

174 8.10.1.2  Revise Communicating with School Districts Plan Tue 1/3/06 Mon 1/16/06

175 9 Test Security Measures (CSTs, CAPA, NAA, STS, and NRT) (SECTION
3.3)

Tue 1/3/06 Fri 10/5/07

176 9.1 Test Security Tue 1/3/06 Mon 2/6/06
177 9.1.1 Submit Test Security plan to CDE Tue 1/3/06 Tue 1/3/06

178 9.1.2 CDE reviews Test Security Tue 1/3/06 Mon 1/16/06

179 9.1.3 Revise Test Security Tue 1/17/06 Mon 1/30/06

180 9.1.4 CDE approves Test Security Tue 1/31/06 Mon 2/6/06

181 9.2 Security Breach Thu 2/1/07 Fri 10/5/07
182 9.2.1 Summary Report Thu 8/2/07 Thu 8/30/07
183 9.2.1.1 Develop Summary Report Thu 8/2/07 Wed 8/29/07

184 9.2.1.2 Provide Summary Report to CDE Thu 8/30/07 Thu 8/30/07

185 9.2.2 Test Administration Thu 2/1/07 Fri 10/5/07
186 9.2.2.1 Security Audit Thu 2/1/07 Thu 9/27/07
187 9.2.2.1.1 Security Audits begin Thu 2/1/07 Thu 2/1/07

188 9.2.2.1.2 Pre-testing visits Thu 2/1/07 Wed 3/28/07

189 9.2.2.1.3 Administration visits Tue 3/20/07 Mon 7/9/07

190 9.2.2.1.4 Post test visits Tue 3/20/07 Mon 7/23/07

191 9.2.2.1.5 Develop Security Materials Discrepancy Report Tue 7/24/07 Mon 7/30/07

192 9.2.2.1.6 Security Materials Discrepancy Report due Thu 9/27/07 Thu 9/27/07

193 9.2.2.1.7 Security Audits End Thu 9/27/07 Thu 9/27/07

194 9.2.2.2 Investigation Report Fri 9/28/07 Fri 10/5/07
195 9.2.2.2.1 Develop Investigation Report Fri 9/28/07 Thu 10/4/07

196 9.2.2.2.2 Provide Investigation report to CDE Fri 10/5/07 Fri 10/5/07

197 10 Norm-referenced Test (NRT) (SECTION 3.4) Tue 1/3/06 Mon 12/31/07
198 10.1 Company Representative Contact Information Tue 1/3/06 Tue 1/3/06
199 10.1.1 Document Company Representative Contact Information Tue 1/3/06 Tue 1/3/06

200 10.1.2 Provide Company Representative Contact Information Tue 1/3/06 Tue 1/3/06

201 10.2 Provide copies of NRT to SPAR Review Panel Tue 1/3/06 Mon 12/31/07
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202 10.2.1 Submit replacement items as needed Tue 1/3/06 Mon 12/31/07

203 10.3 Technical Manual Tue 1/3/06 Tue 1/3/06
204 10.3.1 Provide Technical Manual Tue 1/3/06 Tue 1/3/06

205 11 Electronic Item Bank, Data Management, and Documentation (CSTs,
CAPA, NAA, and STS) (SECTION 3.5)

Tue 1/3/06 Mon 12/31/07

206 11.1 Item Bank Tue 1/3/06 Mon 12/31/07
207 11.1.1 Item Requirements Tue 1/3/06 Mon 1/16/06
208 11.1.1.1  Provide Item Requirements Tue 1/3/06 Tue 1/3/06

209 11.1.1.2 CDE Reviews and approves Item Requirements Tue 1/3/06 Mon 1/16/06

210 11.1.2 Technical Standards Tue 1/3/06 Tue 1/31/06
211 11.1.2.1 Establish Technical Standards Tue 1/3/06 Tue 1/3/06

212 11.1.2.2 Document Technical Standards Wed 1/4/06 Tue 1/24/06

213 11.1.2.3 Provide Technical Standards Document Wed 1/25/06 Tue 1/31/06

214 11.1.3 Item Bank Update and Delivery Schedule Tue 1/3/06 Mon 12/31/07
215 11.1.3.1 Monthly Updates to CDE Tue 1/3/06 Mon 12/31/07

216 11.1.4 Electronic Item Database Updates Fri 7/20/07 Fri 9/14/07
217 11.1.4.1 Start Database updates for New Items Fri 7/20/07 Fri 7/20/07

218 11.1.4.2 R&D Does QC on Stat Analysis Files Mon 7/23/07 Tue 8/7/07

219 11.1.4.3 R&D Transfers Stat Analysis Files Mon 7/23/07 Mon 7/23/07

220 11.1.4.4 SRT Updates database with ELA items Tue 7/24/07 Tue 7/31/07

221 11.1.4.5 SRT Updates database with new HSS items as developed and reviewed Tue 7/24/07 Tue 7/31/07

222 11.1.4.6 SRT Updates database with science items Tue 7/24/07 Tue 7/31/07

223 11.1.4.7 SRT Updates database with math items Tue 7/24/07 Tue 7/31/07

224 11.1.4.8 Content reviews item cards Wed 7/25/07 Fri 8/10/07

225 11.1.4.9 Editorial reviews/QC's item cards and database Mon 7/23/07 Fri 9/14/07

226 11.1.4.10 Database Updates for New Items Complete Fri 9/14/07 Fri 9/14/07

227 11.1.5 Quality Control Procedures Tue 2/14/06 Mon 2/20/06
228 11.1.5.1 Document Quality Control Procedures Tue 2/14/06 Mon 2/20/06

229 11.1.5.2 Provide Quality Control Procedures Document Mon 2/20/06 Mon 2/20/06

230 11.1.6  Summary Reports Tue 1/3/06 Mon 12/31/07
231 11.1.6.1 Provide Summary Reports Tue 1/3/06 Mon 12/31/07

232 11.1.7 Year-End Data Delivery Tue 1/3/06 Mon 12/31/07
233 11.1.7.1 Deliver Database with Item Bank Data and files Tue 1/3/06 Mon 12/31/07

234 11.1.7.2 Deliver complete version of stand-alone Item bank Tue 1/3/06 Mon 12/31/07

235 11.1.7.3 Deliver Item Bank Documentation Tue 1/3/06 Mon 12/31/07

236 11.1.8 Item Bank Product Licenses Tue 1/3/06 Wed 1/4/06
237 11.1.8.1 Provide Product Licenses for Item Bank Application Tue 1/3/06 Wed 1/4/06

238 11.1.9 Installation Tue 1/3/06 Wed 1/4/06
239 11.1.9.1 Confirm Application is installed Tue 1/3/06 Wed 1/4/06

240 11.1.10 Item Bank Security Tue 1/3/06 Mon 12/31/07
241 11.1.10.1 Document Item Bank Security Tue 1/3/06 Tue 1/3/06

242 11.1.10.2 Maintain Item Bank Security Tue 1/3/06 Mon 12/31/07

243 11.2 Documentation Tue 1/3/06 Mon 12/31/07
244 11.2.1 Data Dictionaries Tue 1/3/06 Mon 12/31/07
245 11.2.1.1 Maintain Tue 1/3/06 Mon 12/31/07

246 11.2.1.2 Submit to CDE for review Tue 1/3/06 Tue 1/3/06

247 12 Item and Task Development (CSTs, CAPA, NAA, and STS) (SECTION
3.6)

Tue 1/3/06 Fri 12/28/07

248 12.1 Overall CST, CAPA, NAA, and STS Item Development Tue 1/3/06 Wed 5/31/06
249 12.1.1 ELA Item Development Tue 1/3/06 Wed 5/31/06

250 12.1.2 ELA Passage Development Copyright Tue 1/3/06 Wed 5/31/06

251 12.1.3 ELA Passage Copyright Permissions Tue 1/3/06 Wed 5/31/06
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252 12.1.4 ELA OE Development Tue 1/3/06 Wed 5/31/06

253 12.1.5 Math Item Development Tue 1/3/06 Wed 5/31/06

254 12.1.6 Science Item Development Tue 1/3/06 Wed 5/31/06

255 12.1.7 History & Social Studies item Development Tue 1/3/06 Wed 5/31/06

256 12.2 Test Specifications Tue 1/3/06 Tue 2/7/06
257 12.2.1 Review Test Specifications Tue 1/3/06 Mon 1/16/06

258 12.2.2 Revise Test Specifications Tue 1/17/06 Mon 2/6/06

259 12.2.3 Submit Test Specifications to CDE Tue 2/7/06 Tue 2/7/06

260 12.3 Item Utilization Plan Tue 1/3/06 Fri 12/28/07
261 12.3.1 Submit Plan for approval to CDE and SBE Tue 1/3/06 Mon 1/9/06

262 12.3.2 Submit update every 6 months Tue 1/10/06 Fri 12/28/07

263 12.4 Reporting Cluster Reliability Tue 1/3/06 Thu 1/5/06
264 12.4.1 Document  Reporting Cluster Reliability Plan Tue 1/3/06 Wed 1/4/06

265 12.4.2 Submit Reporting Cluster Reliability Plan for review Thu 1/5/06 Thu 1/5/06

266 12.5 Item and Task Writing for the CSTs, CAPA, NAA, and STS Tue 1/3/06 Wed 4/5/06
267 12.5.1 Item/Task Writing Meetings Tue 1/3/06 Wed 4/5/06
268 12.5.1.1  CST, STS Item Writer Training Tue 1/3/06 Wed 1/25/06
269 12.5.1.1.1 Develop training materials Tue 1/3/06 Mon 1/9/06

270 12.5.1.1.2 Train item writer consultants Tue 1/10/06 Fri 1/20/06

271 12.5.1.1.3 Conduct 2-day Workshop in California Mon 1/23/06 Wed 1/25/06

272 12.5.1.2 CAPA Item Writing Tue 4/4/06 Wed 4/5/06
273 12.5.1.2.1 Develop CAPA Item Cards Tue 4/4/06 Wed 4/5/06

274 12.6 CDE Review Mon 2/27/06 Fri 6/16/06
275 12.6.1 New Item Review ELA CST Mon 2/27/06 Fri 3/31/06
276 12.6.1.1 Post CST ELA New Items – Grades 2, 3, 4 Mon 2/27/06 Mon 2/27/06

277 12.6.1.2 CDE Reviews Items Tue 2/28/06 Fri 3/10/06

278 12.6.1.3 Post CST ELA New Items – Grades 5, 6 Mon 3/6/06 Mon 3/6/06

279 12.6.1.4 CDE Reviews Items Tue 3/7/06 Fri 3/17/06

280 12.6.1.5 Post CST ELA New Items – Grades 7, 8 Mon 3/13/06 Mon 3/13/06

281 12.6.1.6 CDE Reviews Items Tue 3/14/06 Fri 3/24/06

282 12.6.1.7 Post CST ELA New Items – Grades 9, 10, 11 Mon 3/20/06 Mon 3/20/06

283 12.6.1.8 CDE Reviews Items Tue 3/21/06 Fri 3/31/06

284 12.6.2 New Item Review NAA ELA Mon 5/1/06 Fri 5/26/06
285 12.6.2.1 Post NAA ELA New/Repurposed Items – Grades 2, 3, 4, 5 Mon 5/1/06 Mon 5/1/06

286 12.6.2.2 CDE Reviews Items Tue 5/2/06 Fri 5/12/06

287 12.6.2.3 Post NAA ELA Repurposed Items – Grades 6, 7, 8 Mon 5/8/06 Mon 5/8/06

288 12.6.2.4 CDE Reviews Items Tue 5/9/06 Fri 5/19/06

289 12.6.2.5 Post NAA ELA Repurposed Items – Grades 9, 10, 11 Mon 5/15/06 Mon 5/15/06

290 12.6.2.6 CDE Reviews Items Tue 5/16/06 Fri 5/26/06

291 12.6.3 New Item Review STS Reading  LA Mon 5/29/06 Fri 6/16/06
292 12.6.3.1 Post STS LA New Items – Grades 2, 3, 4 Mon 5/29/06 Mon 5/29/06

293 12.6.3.2 CDE Reviews Items Tue 5/30/06 Fri 6/9/06

294 12.6.3.3 Post STS LA New Items – Grades 5, 6, 7 Mon 6/5/06 Mon 6/5/06

295 12.6.3.4 CDE Reviews Items Tue 6/6/06 Fri 6/16/06

296 12.6.4 New Item Review Math CST Mon 3/6/06 Fri 4/7/06
297 12.6.4.1 Post CST Math New Items – Grades 2, 3, 4 Mon 3/6/06 Mon 3/6/06

298 12.6.4.2 CDE Reviews Items Tue 3/7/06 Fri 3/17/06

299 12.6.4.3 Post CST Math New Items – Grades 5, 6, 7 Mon 3/13/06 Mon 3/13/06

300 12.6.4.4 CDE Reviews Items Tue 3/14/06 Fri 3/24/06

301 12.6.4.5 Post CST Math New Items – Algebra I, Algebra II Mon 3/20/06 Mon 3/20/06

302 12.6.4.6 CDE Reviews Items Tue 3/21/06 Fri 3/31/06

303 12.6.4.7 Post CST Math New Items – Geometry, HS Math Mon 3/27/06 Mon 3/27/06
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304 12.6.4.8 CDE Reviews Items Tue 3/28/06 Fri 4/7/06

305 12.6.5 New Item Review Math NAA Mon 5/1/06 Fri 5/26/06
306 12.6.5.1 Post NAA Math New/Repurposed Items – Grades 2, 3, 4, 5 Mon 5/1/06 Mon 5/1/06

307 12.6.5.2 CDE Reviews Items Tue 5/2/06 Fri 5/12/06

308 12.6.5.3 Post NAA Math Repurposed Items – Grades 6, 7, 8 Mon 5/8/06 Mon 5/8/06

309 12.6.5.4 CDE Reviews Items Tue 5/9/06 Fri 5/19/06

310 12.6.5.5 Post NAA Math Repurposed Items – Grades 9, 10, 11 Mon 5/15/06 Mon 5/15/06

311 12.6.5.6 CDE Reviews Items Tue 5/16/06 Fri 5/26/06

312 12.6.6 New Item Review Math STS Mon 6/5/06 Fri 6/16/06
313 12.6.6.1 Post STS Math New Items – Grades 2, 3, 4 Mon 6/5/06 Mon 6/5/06

314 12.6.6.2 CDE Reviews Items Tue 6/6/06 Fri 6/16/06

315 12.6.6.3 Post STS Math New Items – Grades 5, 6, 7 Mon 6/5/06 Mon 6/5/06

316 12.6.6.4 CDE Reviews Items Tue 6/6/06 Fri 6/16/06

317 12.6.7 New Item Review-CAPA Tue 4/25/06 Fri 5/5/06
318 12.6.7.1 Post CAPA New Items/Tasks Tue 4/25/06 Tue 4/25/06

319 12.6.7.2 CDE Reviews Items Wed 4/26/06 Fri 5/5/06

320 12.6.8 New Item Review-Science CST Mon 2/27/06 Fri 3/24/06
321 12.6.8.1 Post CST Science New Items – Grades 5, 8 Mon 2/27/06 Mon 2/27/06

322 12.6.8.2 CDE Reviews Items Tue 2/28/06 Fri 3/10/06

323 12.6.8.3 Post CST Science New Items – Grade 10, Biology Mon 3/6/06 Mon 3/6/06

324 12.6.8.4 CDE Reviews Items Tue 3/7/06 Fri 3/17/06

325 12.6.8.5 Post CST Science New Items – Earth Science, Chemistry, Physics Mon 3/13/06 Mon 3/13/06

326 12.6.8.6 CDE Reviews Items Tue 3/14/06 Fri 3/24/06

327 12.6.9 New Item Review Science NAA Mon 5/8/06 Fri 5/19/06
328 12.6.9.1 Post NAA Science New Items – Grades 5, 8, 10 Mon 5/8/06 Mon 5/8/06

329 12.6.9.2 CDE Reviews Items Tue 5/9/06 Fri 5/19/06

330 12.6.10 New Item Review-History Social Science Mon 5/8/06 Fri 6/2/06
331 12.6.10.1 Post CST History/SS New Items – Grade 8 Mon 5/8/06 Mon 5/8/06

332 12.6.10.2 CDE Reviews Items Tue 5/9/06 Fri 5/19/06

333 12.6.10.3 Post CST History/SS New Items – Grade 10 Mon 5/15/06 Mon 5/15/06

334 12.6.10.4 CDE Reviews Items Tue 5/16/06 Fri 5/26/06

335 12.6.10.5 Post CST History/SS New Items – Grade 11 Mon 5/22/06 Mon 5/22/06

336 12.6.10.6 CDE Reviews Items Tue 5/23/06 Fri 6/2/06

337 12.7 External Item and Task Reviews Tue 1/3/06 Thu 8/17/06
338 12.7.1 Assessment Review Panel Meetings ( admin) Tue 1/3/06 Thu 8/10/06
339 12.7.1.1 Assessment Review Panel Prep  Work Begun Tue 1/3/06 Tue 1/3/06

340 12.7.1.2  Develop invitation letter for ARP meetings Tue 1/3/06 Mon 2/27/06

341 12.7.1.3 Submit invitation letter to CDE for approval Tue 1/3/06 Mon 2/27/06

342 12.7.1.4 CDE reviews/approves letter Tue 1/3/06 Mon 2/27/06

343 12.7.1.5 PM sends invitation letter/email/confirmation request and reg.
Information

Tue 1/3/06 Mon 2/27/06

344 12.7.1.6 Assessment Review Panel Prep Complete Mon 2/27/06 Mon 2/27/06

345 12.7.1.7 Hold/Prepare for Assessment Review Panel Meetings Mon 2/27/06 Thu 8/10/06
346 12.7.1.7.1 Assessment Panel Milestones Can Begin Mon 2/27/06 Mon 2/27/06

347 12.7.1.7.2 Content Development/Preparation for ARP meetings Tue 2/28/06 Thu 6/29/06

348 12.7.1.7.3 ARP  ELA reviews new CST items Tue 4/25/06 Fri 4/28/06

349 12.7.1.7.4 ARP Mathematics reviews new CST items Tue 4/25/06 Fri 4/28/06

350 12.7.1.7.5 ARP Science reviews  new CST Science items Tue 4/11/06 Fri 4/14/06

351 12.7.1.7.6 ARP reviews CAPA Tue 5/16/06 Thu 5/18/06

352 12.7.1.7.7 ARP reviews NAA (new items and reporting categories) Tue 6/20/06 Thu 6/22/06

353 12.7.1.7.8 ARP History/SS reviews new CST items Tue 6/27/06 Fri 6/30/06

354 12.7.1.7.9 ARP STS reviews new items Tue 7/11/06 Fri 7/14/06
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355 12.7.1.7.10 ARP ELA reviews CST stats and RTQs Tue 7/25/06 Thu 7/27/06

356 12.7.1.7.11 ARP Math reviews CST stats and RTQs Wed 7/26/06 Fri 7/28/06

357 12.7.1.7.12 ARP Science reviews CST stats and RTQs Wed 7/19/06 Fri 7/21/06

358 12.7.1.7.13 ARP History/SS reviews CST stats and RTQs Mon 7/17/06 Wed 7/19/06

359 12.7.1.7.14 ARP STS review Tue 8/8/06 Thu 8/10/06

360 12.7.1.7.15 ARP NAA review Tue 8/1/06 Fri 8/4/06

361 12.7.1.7.16 Assessment Panel Milestones Complete Fri 8/4/06 Fri 8/4/06

362 12.7.2 SPAR Meetings  admin Tue 1/3/06 Thu 8/17/06
363 12.7.2.1 SPAR Review Begun Tue 1/3/06 Tue 1/3/06

364 12.7.2.2 SPAR reviews science, ELA Wed 5/17/06 Thu 5/18/06

365 12.7.2.3 SPAR reviews mathematics, history-social science Wed 8/16/06 Thu 8/17/06

366 12.7.2.4 SPAR Reviews Complete Thu 8/17/06 Thu 8/17/06

367 12.8 Field Testing Tue 1/3/06 Thu 12/27/07
368 12.8.1 Develop Field Test Sets Tue 1/3/06 Fri 9/15/06
369 12.8.1.1 Develop field test design and submit for CDE review Tue 1/3/06 Mon 1/16/06

370 12.8.1.2 CDE reviews and approves FT design plan Tue 1/17/06 Tue 1/17/06

371 12.8.1.3 CST Science Field Test Sets Mon 5/15/06 Mon 7/17/06
372 12.8.1.3.1 Develop and post CST Science Draft FT Sets – Grades 5, 8 Mon 5/15/06 Mon 5/15/06

373 12.8.1.3.2 CDE Reviews Tue 5/16/06 Fri 5/26/06

374 12.8.1.3.3 Post final CST Science FT Sets – Grades 5, 8 Mon 6/26/06 Mon 6/26/06

375 12.8.1.3.4 Develop and post CST Science Draft FT Sets – Grade 10, Biology Mon 5/22/06 Mon 5/22/06

376 12.8.1.3.5 CDE Reviews Tue 5/23/06 Fri 6/2/06

377 12.8.1.3.6 Post final CST Science FT Sets – Grade 10, Biology Mon 7/3/06 Mon 7/3/06

378 12.8.1.3.7 Develop and post CST Science Draft FT Sets – Earth Science Mon 5/29/06 Mon 5/29/06

379 12.8.1.3.8 CDE Reviews Tue 5/30/06 Fri 6/9/06

380 12.8.1.3.9 Post final CST Science Final FT Sets – Earth Science Mon 7/10/06 Mon 7/10/06

381 12.8.1.3.10 Develop and post CST Science Draft FT Sets – Chemistry,
Physics

Mon 6/5/06 Mon 6/5/06

382 12.8.1.3.11 CDE Reviews Tue 6/6/06 Fri 6/16/06

383 12.8.1.3.12 Post final CST Science FT Sets – Chemistry, Physics Mon 7/17/06 Mon 7/17/06

384 12.8.1.4 NAA Science  Field Test Sets Mon 7/10/06 Mon 8/14/06
385 12.8.1.4.1 Develop and post NAA Science Draft FT Sets – Grades 5, 8, 10 Mon 7/10/06 Mon 7/10/06

386 12.8.1.4.2 CDE Reviews Tue 7/11/06 Fri 7/21/06

387 12.8.1.4.3 Post final NAA Science Final FT Sets – Grades 5, 8, 10 Mon 8/14/06 Mon 8/14/06

388 12.8.1.5 ELA CST Field Test Sets Mon 5/29/06 Fri 8/11/06
389 12.8.1.5.1 Develop and post CST ELA Draft FT Sets – Grades 2, 3, 4 Mon 5/29/06 Mon 5/29/06

390 12.8.1.5.2 CDE Review Tue 5/30/06 Fri 6/9/06

391 12.8.1.5.3 Post final CST ELA FT Sets – Grades 2, 3, 4 Mon 7/10/06 Mon 7/10/06

392 12.8.1.5.4 CDE Reviews Tue 7/11/06 Fri 7/21/06

393 12.8.1.5.5 Develop and post CST ELA Draft FT Sets – Grades 5, 6 Mon 6/5/06 Mon 6/5/06

394 12.8.1.5.6 CDE reviews Tue 6/6/06 Fri 6/16/06

395 12.8.1.5.7 Post final CST ELA FT Sets – Grades 5, 6 Mon 7/17/06 Mon 7/17/06

396 12.8.1.5.8 CDE Reviews Tue 7/18/06 Fri 7/28/06

397 12.8.1.5.9 Develop and post CST ELA Draft FT Sets – Grades 7, 8 Mon 6/12/06 Mon 6/12/06

398 12.8.1.5.10 CDE reviews Tue 6/13/06 Fri 6/23/06

399 12.8.1.5.11 Post final CST ELA FT Sets – Grades 7, 8 Mon 7/24/06 Mon 7/24/06

400 12.8.1.5.12 CDE Reviews Tue 7/25/06 Fri 8/4/06

401 12.8.1.5.13 Develop and post CST ELA Draft FT Sets – Grades 9, 10, 11 Mon 6/19/06 Mon 6/19/06

402 12.8.1.5.14 CDE reviews Tue 6/20/06 Fri 6/30/06

403 12.8.1.5.15 Post final CST ELA FT Sets – Grades 9, 10, 11 Mon 7/31/06 Mon 7/31/06

404 12.8.1.5.16 CDE Reviews Tue 8/1/06 Fri 8/11/06
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405 12.8.1.6 ELA NAA Field Test Sets Mon 7/3/06 Fri 9/8/06
406 12.8.1.6.1 Develop and post NAA ELA Draft FT Sets – Grades 2, 3, 4, 5 Mon 7/3/06 Mon 7/3/06

407 12.8.1.6.2 CDE reviews Tue 7/4/06 Fri 7/14/06

408 12.8.1.6.3 Post final NAA ELA FT Sets – Grades 2, 3, 4, 5 Mon 8/14/06 Mon 8/14/06

409 12.8.1.6.4 CDE Reviews Tue 8/15/06 Fri 8/25/06

410 12.8.1.6.5 Develop and post NAA ELA Draft FT Sets – Grades 6, 7, 8 Mon 7/10/06 Mon 7/10/06

411 12.8.1.6.6 CDE reviews Tue 7/11/06 Fri 7/21/06

412 12.8.1.6.7 Post final NAA ELA FT Sets – Grades 6, 7, 8 Mon 8/21/06 Mon 8/21/06

413 12.8.1.6.8 CDE Reviews Tue 8/22/06 Fri 9/1/06

414 12.8.1.6.9 Develop and post NAA ELA FT Sets – Grades 9, 10, 11 Mon 7/17/06 Mon 7/17/06

415 12.8.1.6.10 CDE reviews Tue 7/18/06 Fri 7/28/06

416 12.8.1.6.11 Post final NAA ELA FT Sets – Grades 9, 10, 11 Mon 8/28/06 Mon 8/28/06

417 12.8.1.6.12 CDE Reviews Tue 8/29/06 Fri 9/8/06

418 12.8.1.7 STS Reading   LA Field Test Sets Mon 7/31/06 Fri 9/15/06
419 12.8.1.7.1 Develop and post STS LA Draft FT Sets – Grades 2, 3, 4 Mon 7/31/06 Mon 7/31/06

420 12.8.1.7.2 CDE reviews Tue 8/1/06 Fri 8/11/06

421 12.8.1.7.3 Post final STS LA FT Sets – Grades 2, 3, 4 Mon 8/28/06 Mon 8/28/06

422 12.8.1.7.4 CDE Reviews Tue 8/29/06 Fri 9/8/06

423 12.8.1.7.5 Develop and post STS LA Draft FT Sets – Grades 5, 6, 7 Mon 8/7/06 Mon 8/7/06

424 12.8.1.7.6 CDE reviews Tue 8/8/06 Fri 8/18/06

425 12.8.1.7.7 Post final STS LA Draft FT Sets – Grades 5, 6, 7 Mon 9/4/06 Mon 9/4/06

426 12.8.1.7.8 CDE Reviews Tue 9/5/06 Fri 9/15/06

427 12.8.1.8 CST Math Field Test Sets Mon 5/29/06 Fri 8/11/06
428 12.8.1.8.1 Develop and post CST Math Draft FT Sets – Grades 2, 3, 4 Mon 5/29/06 Mon 5/29/06

429 12.8.1.8.2 CDE Reviews Tue 5/30/06 Fri 6/9/06

430 12.8.1.8.3 Post final CST Math FT Sets – Grades 2, 3, 4 Mon 7/10/06 Mon 7/10/06

431 12.8.1.8.4 CDE Reviews Tue 7/11/06 Fri 7/21/06

432 12.8.1.8.5 Develop and post CST Math Draft FT Sets – Grades 5, 6, 7 Mon 6/5/06 Mon 6/5/06

433 12.8.1.8.6 CDE reviews Tue 6/6/06 Fri 6/16/06

434 12.8.1.8.7 Post final CST Math FT Sets – Grades 5, 6, 7 Mon 7/17/06 Mon 7/17/06

435 12.8.1.8.8 CDE Reviews Tue 7/18/06 Fri 7/28/06

436 12.8.1.8.9 Develop and post CST Math Draft FT Sets – Algebra I, Algebra II Mon 6/12/06 Mon 6/12/06

437 12.8.1.8.10 CDE reviews Tue 6/13/06 Fri 6/23/06

438 12.8.1.8.11 Post final CST Math FT Sets – Algebra I, Algebra II Mon 7/24/06 Mon 7/24/06

439 12.8.1.8.12 CDE Reviews Tue 7/25/06 Fri 8/4/06

440 12.8.1.8.13 Develop and post CST Math Draft FT Sets – Geometry, HS Math Mon 6/19/06 Mon 6/19/06

441 12.8.1.8.14 CDE reviews Tue 6/20/06 Fri 6/30/06

442 12.8.1.8.15 Post final CST Math FT Sets – Geometry, HS Math Mon 7/31/06 Mon 7/31/06

443 12.8.1.8.16 CDE Reviews Tue 8/1/06 Fri 8/11/06

444 12.8.1.9 NAA Math Field Test Sets Mon 7/3/06 Thu 9/7/06
445 12.8.1.9.1 Develop and post NAA Math Draft FT Sets – Grades 2, 3, 4, 5 Mon 7/3/06 Mon 7/3/06

446 12.8.1.9.2 CDE reviews Tue 7/4/06 Fri 7/14/06

447 12.8.1.9.3 Post final NAA Math FT Sets – Grades 2, 3, 4, 5 Mon 8/14/06 Mon 8/14/06

448 12.8.1.9.4 CDE Reviews Tue 8/15/06 Fri 8/25/06

449 12.8.1.9.5 Develop and post NAA Math Draft FT Sets – Grades 6, 7, 8 Mon 7/10/06 Mon 7/10/06

450 12.8.1.9.6 CDE reviews Tue 7/11/06 Fri 7/21/06

451 12.8.1.9.7 Post final NAA Math FT Sets – Grades 6, 7, 8 Mon 8/21/06 Mon 8/21/06

452 12.8.1.9.8 CDE Reviews Tue 8/22/06 Fri 9/1/06

453 12.8.1.9.9 Develop and post NAA Math Draft FT Sets – Grades 9, 10, 11 Mon 7/17/06 Mon 7/17/06

454 12.8.1.9.10 CDE reviews Tue 7/18/06 Fri 7/28/06

455 12.8.1.9.11 Post final NAA Math FT Sets – Grades 9, 10, 11 Mon 8/28/06 Mon 8/28/06
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456 12.8.1.9.12 CDE Reviews Tue 8/29/06 Thu 9/7/06

457 12.8.1.10 STS Math Field Test Sets Mon 7/31/06 Fri 9/15/06
458 12.8.1.10.1 Develop and post STS Math Draft FT Sets – Grades 2, 3, 4 Mon 7/31/06 Mon 7/31/06

459 12.8.1.10.2 CDE reviews Tue 8/1/06 Fri 8/11/06

460 12.8.1.10.3 Post final STS Math FT Sets – Grades 2, 3, 4 Mon 8/28/06 Mon 8/28/06

461 12.8.1.10.4 CDE Reviews Tue 8/29/06 Fri 9/8/06

462 12.8.1.10.5 Develop and post STS Math Draft FT Sets – Grades 5, 6, 7 Mon 8/7/06 Mon 8/7/06

463 12.8.1.10.6 CDE reviews Tue 8/8/06 Fri 8/18/06

464 12.8.1.10.7 Post final STS Math FT Sets – Grades 5, 6, 7 Mon 9/4/06 Mon 9/4/06

465 12.8.1.10.8 CDE Reviews Tue 9/5/06 Fri 9/15/06

466 12.8.1.11 History/Social Science Field Test Sets Mon 7/17/06 Mon 8/28/06
467 12.8.1.11.1 Develop and post CST History/SS Draft FT Sets  - Grade 8 Mon 7/17/06 Mon 7/17/06

468 12.8.1.11.2 CDE reviews Tue 7/18/06 Fri 7/28/06

469 12.8.1.11.3 Post final CST History/SS Draft FT Sets  - Grade 8 Tue 8/1/06 Tue 8/1/06

470 12.8.1.11.4 CDE Reviews Wed 8/2/06 Mon 8/14/06

471 12.8.1.11.5 Develop and post CST History/SS Draft FT Sets  - Grade 10 Mon 7/24/06 Mon 7/24/06

472 12.8.1.11.6 CDE reviews Tue 7/25/06 Fri 8/4/06

473 12.8.1.11.7 Post final CST History/SS Draft FT Sets  - Grade 10 Tue 8/8/06 Tue 8/8/06

474 12.8.1.11.8 CDE Reviews Wed 8/9/06 Mon 8/21/06

475 12.8.1.11.9 Develop and post CST History/SS Draft FT Sets  - Grade 11 Mon 7/24/06 Mon 7/24/06

476 12.8.1.11.10 CDE reviews Tue 7/25/06 Fri 8/4/06

477 12.8.1.11.11 Post final CST History/SS Draft FT Sets  - Grade 11 Tue 8/15/06 Tue 8/15/06

478 12.8.1.11.12 CDE Reviews Wed 8/16/06 Mon 8/28/06

479 12.8.1.12 CAPA Field Test Sets Mon 6/19/06 Fri 8/18/06
480 12.8.1.12.1 Develop and post CAPA Draft FT Sets Mon 6/19/06 Mon 6/19/06

481 12.8.1.12.2 CDE reviews Tue 6/20/06 Fri 6/30/06

482 12.8.1.12.3 Post final CAPA FT Sets Mon 8/7/06 Mon 8/7/06

483 12.8.1.12.4 CDE Reviews Tue 8/8/06 Fri 8/18/06

484 12.8.2 Standards Setting Tue 1/3/06 Thu 12/27/07
485 12.8.2.1 Standards Setting Tue 1/3/06 Thu 12/27/07
486 12.8.2.1.1 Standard Setting Begun Wed 8/1/07 Wed 8/1/07

487 12.8.2.1.2 Recruit standards setting panel members Thu 8/2/07 Wed 8/8/07

488 12.8.2.1.3 Arrange catering, meetings rooms, and travel Thu 8/9/07 Wed 8/15/07

489 12.8.2.1.4 Develop invitations Thu 8/16/07 Wed 9/5/07

490 12.8.2.1.5 CDE review invitations Thu 9/6/07 Mon 9/24/07

491 12.8.2.1.6 Editorial makes changes Tue 9/25/07 Mon 10/8/07

492 12.8.2.1.7 Send invitations to panel members Tue 10/9/07 Wed 10/10/07

493 12.8.2.1.8 Standards setting meeting held in Sacrmento Mon 10/29/07 Thu 11/1/07

494 12.8.2.1.9 Standards setting results compiled for CDE Mon 11/5/07 Fri 11/30/07

495 12.8.2.1.10 CDE reviews Standards setting results Mon 12/3/07 Fri 12/7/07

496 12.8.2.1.11 Prepare Board Briefing Memos for SBE Review Mon 12/10/07 Thu 12/27/07

497 12.8.2.1.12 Science Stanards Setting Complete Tue 1/3/06 Tue 1/3/06

498 13 Test Form, Test Booklet, and Answer Document Construction
(CSTs, CAPA, NAA, STS, and NRT) (SECTION 3.7)

Tue 1/3/06 Thu 3/22/07

499 13.1 Designing Test Forms for the CSTs, CAPA, NAA, and STS Tue 1/3/06 Mon 1/9/06
500 13.1.1 Provide a plan to allow for the rotation of standards coverage on the CSTs over

time, when required by the test blueprint.
Tue 1/3/06 Mon 1/9/06

501 13.1.2 Provide a plan to ensure that the tests will include test items/tasks of differing
levels of difficulty

Tue 1/3/06 Mon 1/9/06

502 13.2 Constructing Test Booklets for the CSTs, NRT, CAPA, NAA, and STS. Tue 1/3/06 Thu 3/22/07
503 13.2.1 Test Forms Construction and Review Fri 6/30/06 Fri 11/17/06
504 13.2.1.1  Form  Construction-ELA CST Fri 6/30/06 Fri 11/10/06
505 13.2.1.1.1 Forms Construction ELA Begins Fri 6/30/06 Fri 6/30/06
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506 13.2.1.1.2 ELA Content Work Mon 7/3/06 Tue 9/12/06
507 13.2.1.1.2.1 Provide revised statistical specifications to TD staff for

assembling forms
Mon 7/3/06 Tue 7/18/06

508 13.2.1.1.2.2 Assemble Draft Test Forms Wed 7/19/06 Tue 8/15/06

509 13.2.1.1.2.3 Statistical review of draft test forms Wed 8/16/06 Tue 9/12/06

510 13.2.1.1.2.4 CDE reviews draft  operational forms (all grades
staggered)

Thu 8/17/06 Thu 8/31/06

511 13.2.1.1.2.5 ARP reviews  operational forms Fri 9/8/06 Sat 9/9/06

512 13.2.1.1.3 ELA Forms (2, 3, 9) Wed 9/13/06 Fri 10/20/06
513 13.2.1.1.3.1 Editorial creates  Lasers (2,3,9) Wed 9/13/06 Fri 9/29/06

514 13.2.1.1.3.2 CDE reviews  final lasers (2, 3, 9) Mon 10/2/06 Mon 10/9/06

515 13.2.1.1.3.3 Editorial creates PDFs (2, 3, 9) Tue 10/10/06 Fri 10/13/06

516 13.2.1.1.3.4 CDE completes review of  PDFs (2, 3, 9) Mon 10/16/06 Fri 10/20/06

517 13.2.1.1.4 ELA Forms (4, 5) Wed 9/13/06 Fri 10/27/06
518 13.2.1.1.4.1 Editorial creates  Lasers (4,5) Wed 9/13/06 Mon 10/9/06

519 13.2.1.1.4.2 CDE reviews  final lasers (4, 5) Tue 10/10/06 Tue 10/17/06

520 13.2.1.1.4.3 Edintorial creates PDFs (4, 5) Wed 10/18/06 Fri 10/20/06

521 13.2.1.1.4.4 CDE completes review of  PDFs (4, 5) Mon 10/23/06 Fri 10/27/06

522 13.2.1.1.5 ELA Forms (6, 7, 8) Wed 9/13/06 Fri 11/3/06
523 13.2.1.1.5.1 Editorial creates  Lasers (6,7,8) Wed 9/13/06 Fri 10/13/06

524 13.2.1.1.5.2 CDE reviews  final lasers (6, 7, 8) Mon 10/16/06 Tue 10/24/06

525 13.2.1.1.5.3 Edintorial creates PDFs (6, 7, 8) Wed 10/25/06 Fri 10/27/06

526 13.2.1.1.5.4 CDE completes review of  PDFs (6, 7, 8) Mon 10/30/06 Fri 11/3/06

527 13.2.1.1.6 ELA Forms (10, 11) Wed 9/13/06 Fri 11/10/06
528 13.2.1.1.6.1 Editorial creates  Lasers (10,11) Wed 9/13/06 Fri 10/20/06

529 13.2.1.1.6.2 CDE reviews  final lasers (10, 11) Mon 10/23/06 Tue 10/31/06

530 13.2.1.1.6.3 Edintorial creates PDFs (10, 11) Wed 11/1/06 Fri 11/3/06

531 13.2.1.1.6.4 CDE completes review of  PDFs (10, 11,) Mon 11/6/06 Fri 11/10/06

532 13.2.1.1.7 Forms Construction ELA Complete Fri 11/10/06 Fri 11/10/06

533 13.2.1.2 Form Construction-Math Fri 7/14/06 Tue 11/7/06
534 13.2.1.2.1 Forms Construcution Begun Fri 7/14/06 Fri 7/14/06

535 13.2.1.2.2 Math Content Work Mon 7/17/06 Sat 9/9/06
536 13.2.1.2.2.1 Provide revised statistical specifications to TD staff for

assembling forms
Mon 7/17/06 Mon 7/17/06

537 13.2.1.2.2.2 Statistical review of draft test forms Tue 7/18/06 Mon 7/24/06

538 13.2.1.2.2.3 Assemble draft  operational forms Tue 7/25/06 Thu 8/17/06

539 13.2.1.2.2.4 CDE reviews draft  operational forms (all grades
staggered)

Fri 8/18/06 Fri 9/8/06

540 13.2.1.2.2.5 ARP reviews  operational forms Fri 9/8/06 Sat 9/9/06

541 13.2.1.2.3 Math Forms (2, 3) Fri 8/18/06 Tue 10/3/06
542 13.2.1.2.3.1 Editorial creates final lasers (2, 3) Fri 8/18/06 Tue 9/12/06

543 13.2.1.2.3.2 CDE reviews  final lasers (2, 3) Wed 9/13/06 Thu 9/21/06

544 13.2.1.2.3.3 Editorial creates PDFs (2, 3) Fri 9/22/06 Tue 9/26/06

545 13.2.1.2.3.4 CDE completes review of  PDFs (2, 3) Wed 9/27/06 Tue 10/3/06

546 13.2.1.2.4 Math Forms (4, 5) Fri 8/18/06 Tue 10/10/06
547 13.2.1.2.4.1 Editorial creates final lasers (4, 5) Fri 8/18/06 Tue 9/19/06

548 13.2.1.2.4.2 CDE reviews  final lasers (4, 5) Wed 9/20/06 Thu 9/28/06

549 13.2.1.2.4.3 Editorial creates PDFs (4, 5) Fri 9/29/06 Tue 10/3/06

550 13.2.1.2.4.4 CDE completes review of  PDFs (4, 5) Wed 10/4/06 Tue 10/10/06

551 13.2.1.2.5 Math Forms (6, 7) Fri 8/18/06 Tue 10/17/06
552 13.2.1.2.5.1 Editorial creates final lasers (6, 7) Fri 8/18/06 Tue 9/26/06

553 13.2.1.2.5.2 CDE reviews  final lasers (6, 7) Wed 9/27/06 Thu 10/5/06

554 13.2.1.2.5.3 Editorial creates PDFs (6, 7) Fri 10/6/06 Tue 10/10/06

555 13.2.1.2.5.4 CDE completes review of  PDFs (6, 7) Wed 10/11/06 Tue 10/17/06
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556 13.2.1.2.6 Math Forms (AI, AII) Fri 8/18/06 Tue 10/24/06
557 13.2.1.2.6.1 Editorial creates final lasers (Al, AII) Fri 8/18/06 Tue 10/3/06

558 13.2.1.2.6.2 CDE reviews  final lasers (AI, AII) Wed 10/4/06 Thu 10/12/06

559 13.2.1.2.6.3 Editorial creates PDFs (AI, AII) Fri 10/13/06 Tue 10/17/06

560 13.2.1.2.6.4 CDE completes review of  PDFs (AI, AII) Wed 10/18/06 Tue 10/24/06

561 13.2.1.2.7 Math Forms (HS Math, Geom, General Math) Fri 8/18/06 Tue 10/31/06
562 13.2.1.2.7.1 Editorial creates final lasers (HS Math, Geom, General

Math)
Fri 8/18/06 Tue 10/10/06

563 13.2.1.2.7.2 CDE reviews  final lasers (HS Math, Geom, General Math) Wed 10/11/06 Thu 10/19/06

564 13.2.1.2.7.3 Editorial creates PDFs (HS Math, Geom, General Math Fri 10/20/06 Tue 10/24/06

565 13.2.1.2.7.4 CDE completes review of  PDFs (HS Math, Geom, General
Math)

Wed 10/25/06 Tue 10/31/06

566 13.2.1.2.8 Math Forms (Integrated Math 1-3) Fri 8/18/06 Tue 11/7/06
567 13.2.1.2.8.1 Editorial creates final lasers (Integrated Math 1-3) Fri 8/18/06 Tue 10/17/06

568 13.2.1.2.8.2 CDE reviews  final lasers (Integrated Math 1-3) Wed 10/18/06 Thu 10/26/06

569 13.2.1.2.8.3 Editorial creates PDFs (Integrated Math 1-3) Fri 10/27/06 Tue 10/31/06

570 13.2.1.2.8.4 CDE completes review of  PDFs (Integrated Math 1-3) Wed 11/1/06 Tue 11/7/06

571 13.2.1.2.9 Final form planners sent to Item Bank Support Mon 9/11/06 Wed 10/18/06

572 13.2.1.2.10 Math Forms Construction Complete Tue 11/7/06 Tue 11/7/06

573 13.2.1.3 Form Construction-Science Fri 7/14/06 Thu 11/9/06
574 13.2.1.3.1 Forms Construcution Begun for Science Fri 7/14/06 Fri 7/14/06

575 13.2.1.3.2 Science Content Work Mon 7/17/06 Fri 9/8/06
576 13.2.1.3.2.1 Provide revised statistical specifications to TD staff for

assembling forms
Mon 7/17/06 Mon 7/17/06

577 13.2.1.3.2.2 Statistical review of draft test forms Tue 7/18/06 Mon 7/31/06

578 13.2.1.3.2.3 Assemble draft  operational forms Tue 8/1/06 Mon 8/21/06

579 13.2.1.3.2.4 CDE reviews draft  operational forms (all grades
staggered)

Tue 8/22/06 Thu 9/7/06

580 13.2.1.3.2.5 ARP reviews  operational forms Thu 9/7/06 Fri 9/8/06

581 13.2.1.3.3 Science Forms (5, 8) Mon 9/11/06 Wed 10/25/06
582 13.2.1.3.3.1 Editorial Creates Final Lasers (5, 8) Mon 9/11/06 Wed 10/4/06

583 13.2.1.3.3.2 CDE reviews  final lasers (5, 8) Thu 10/5/06 Fri 10/13/06

584 13.2.1.3.3.3 Editorial Creates PDFs (5, 8) Mon 10/16/06 Wed 10/18/06

585 13.2.1.3.3.4 CDE completes review of  PDFs (5, 8) Thu 10/19/06 Wed 10/25/06

586 13.2.1.3.4 Science Forms (Bio) Tue 8/22/06 Thu 10/12/06
587 13.2.1.3.4.1 Editorial Creates Final Lasers (Bio) Tue 8/22/06 Thu 9/21/06

588 13.2.1.3.4.2 CDE reviews  final lasers (Bio) Fri 9/22/06 Mon 10/2/06

589 13.2.1.3.4.3 Editorial Creates PDF (Bio) Tue 10/3/06 Thu 10/5/06

590 13.2.1.3.4.4 CDE completes review of  PDFs (Bio) Fri 10/6/06 Thu 10/12/06

591 13.2.1.3.5 Science Forms (Earth Sci) Tue 8/22/06 Thu 10/19/06
592 13.2.1.3.5.1 Editorial Creates Final Lasers (Earth Sci) Tue 8/22/06 Thu 9/28/06

593 13.2.1.3.5.2 CDE reviews  final lasers (Earth Sci) Fri 9/29/06 Mon 10/9/06

594 13.2.1.3.5.3 Editorial Creates Final Lasers (Earth Sci) Tue 10/10/06 Thu 10/12/06

595 13.2.1.3.5.4 CDE completes review of  PDFs (Earth Sci) Fri 10/13/06 Thu 10/19/06

596 13.2.1.3.6 Science Forms (10) Tue 8/22/06 Thu 10/26/06
597 13.2.1.3.6.1 Editorial creates final lasers (10) Tue 8/22/06 Thu 10/5/06

598 13.2.1.3.6.2 CDE reviews  final lasers (10) Fri 10/6/06 Mon 10/16/06

599 13.2.1.3.6.3 Editorial creates PDFs (10) Tue 10/17/06 Thu 10/19/06

600 13.2.1.3.6.4 CDE completes review of  PDFs (10) Fri 10/20/06 Thu 10/26/06

601 13.2.1.3.7 Science Forms (Chem, Physics) Tue 8/22/06 Thu 11/2/06
602 13.2.1.3.7.1 Editorial creates final lasers (Chem, Physics) Tue 8/22/06 Thu 10/12/06

603 13.2.1.3.7.2 CDE reviews  final lasers (Chem, Physics) Fri 10/13/06 Mon 10/23/06

604 13.2.1.3.7.3 Editorial creates PDFs (Chem, Physics) Tue 10/24/06 Thu 10/26/06

605 13.2.1.3.7.4 CDE completes review of  PDFs (Chem, Physics) Fri 10/27/06 Thu 11/2/06
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606 13.2.1.3.8 Science Forms  (Integrated Science 1-4) Tue 8/22/06 Thu 11/9/06
607 13.2.1.3.8.1 Editorial creates final lasers (Integrated Science 1-4) Tue 8/22/06 Thu 10/19/06

608 13.2.1.3.8.2 CDE reviews  final lasers (Integrated Science 1-4) Fri 10/20/06 Mon 10/30/06

609 13.2.1.3.8.3 Editorial creates PDFs (Integrated Science 1-4) Tue 10/31/06 Thu 11/2/06

610 13.2.1.3.8.4 CDE completes review of  PDFs (Integrated Science 1-4) Fri 11/3/06 Thu 11/9/06

611 13.2.1.3.9 Final form planners sent to Item Bank Support Fri 9/8/06 Tue 11/7/06

612 13.2.1.3.10 Science Forms Complete Thu 11/9/06 Thu 11/9/06

613 13.2.1.4 Form Construction-History & Soc. Studies Fri 7/14/06 Tue 11/7/06
614 13.2.1.4.1 Form Construction History and Social Sciences Begun Fri 7/14/06 Fri 7/14/06

615 13.2.1.4.2 History SS Content Work Mon 7/17/06 Fri 9/8/06
616 13.2.1.4.2.1 Provide revised statistical specifications to TD staff for

assembling forms
Mon 7/17/06 Mon 7/17/06

617 13.2.1.4.2.2 Statistical review of draft test forms Tue 7/18/06 Mon 7/24/06

618 13.2.1.4.2.3 Assemble draft  operational forms Tue 7/25/06 Thu 8/17/06

619 13.2.1.4.2.4 CDE reviews draft  operational forms (all grades
staggered)

Fri 8/18/06 Thu 9/7/06

620 13.2.1.4.2.5 ARP reviews  operational forms Thu 9/7/06 Fri 9/8/06

621 13.2.1.4.3 History & Social Science Forms (11) Mon 9/11/06 Wed 11/1/06
622 13.2.1.4.3.1 Editorial creates final lasers (11) Mon 9/11/06 Wed 10/11/06

623 13.2.1.4.3.2 CDE reviews  final lasers (11) Thu 10/12/06 Fri 10/20/06

624 13.2.1.4.3.3 Editorial creates PDFs for (11) Mon 10/23/06 Wed 10/25/06

625 13.2.1.4.3.4 CDE completes review of  PDFs (11) Thu 10/26/06 Wed 11/1/06

626 13.2.1.4.4 History & Social Science Forms (8, 10) Fri 8/18/06 Tue 10/17/06
627 13.2.1.4.4.1 Editorial creates final lasers (8, 10) Fri 8/18/06 Tue 9/26/06

628 13.2.1.4.4.2 CDE reviews  final lasers (8,10) Wed 9/27/06 Thu 10/5/06

629 13.2.1.4.4.3 Editorial creates PDFs for (8, 10) Fri 10/6/06 Tue 10/10/06

630 13.2.1.4.4.4 CDE completes review of  PDFs (8,10) Wed 10/11/06 Tue 10/17/06

631 13.2.1.4.5 Final Form Planners sent to Item Bank Support Fri 9/8/06 Tue 11/7/06

632 13.2.1.4.6 Form Construction History and Social Sciences Complete Tue 11/7/06 Tue 11/7/06

633 13.2.1.5 Forms Construction CAPA (All Forms) Mon 8/21/06 Fri 10/13/06
634 13.2.1.5.1 Forms Construction CAPA begins Mon 8/21/06 Mon 8/21/06

635 13.2.1.5.2 Editorial creates final lasers Tue 8/22/06 Fri 9/22/06

636 13.2.1.5.3 CDE reviews  final lasers Mon 9/25/06 Tue 10/3/06

637 13.2.1.5.4 Editorial creates PDFs Wed 10/4/06 Fri 10/6/06

638 13.2.1.5.5 CDE completes review of  PDFs Mon 10/9/06 Fri 10/13/06

639 13.2.1.6 Form Construction STS-Math and ELA Fri 9/8/06 Fri 11/17/06
640 13.2.1.6.1 Forms Construction STS Begins Fri 9/8/06 Fri 9/8/06

641 13.2.1.6.2 STS  Forms (2, 3, 4) Mon 9/11/06 Fri 11/10/06
642 13.2.1.6.2.1 Editorial creates final lasers (2, 3,4) Mon 9/11/06 Fri 10/20/06

643 13.2.1.6.2.2 CDE reviews  final lasers (2, 3,4) Mon 10/23/06 Tue 10/31/06

644 13.2.1.6.2.3 Editorial creates PDFs (2, 3, 4) Wed 11/1/06 Fri 11/3/06

645 13.2.1.6.2.4 CDE completes review of  PDFs (2, 3, 4) Mon 11/6/06 Fri 11/10/06

646 13.2.1.6.3 STS Forms (5, 6, 7) Mon 9/11/06 Fri 11/17/06
647 13.2.1.6.3.1 Editorial creates final lasers (5, 6, 7) Mon 9/11/06 Fri 10/27/06

648 13.2.1.6.3.2 CDE reviews  final lasers (5, 6, 7) Mon 10/30/06 Tue 11/7/06

649 13.2.1.6.3.3 Editorial creates PDFs (5, 6, 7) Wed 11/8/06 Fri 11/10/06

650 13.2.1.6.3.4 CDE completes review of  PDFs (5, 6, 7) Mon 11/13/06 Fri 11/17/06

651 13.2.1.7 Form Construction NAA Mon 8/28/06 Fri 11/10/06
652 13.2.1.7.1 Form Construction for NAA Begins Mon 8/28/06 Mon 8/28/06

653 13.2.1.7.2 NAA Forms (2, 3, 4) Tue 8/29/06 Fri 10/27/06
654 13.2.1.7.2.1 Editorial creates final lasers (5, 6, 7) Tue 8/29/06 Fri 10/6/06

655 13.2.1.7.2.2 CDE reviews  final lasers (5, 6, 7) Mon 10/9/06 Tue 10/17/06
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656 13.2.1.7.2.3 Editorial creates PDFs (5, 6, 7) Wed 10/18/06 Fri 10/20/06

657 13.2.1.7.2.4 CDE completes review of  PDFs (5, 6, 7) Mon 10/23/06 Fri 10/27/06

658 13.2.1.7.3 NAA Forms (5, 6, 7,8) Mon 9/4/06 Fri 11/3/06
659 13.2.1.7.3.1 Editorial creates final lasers (5, 6, 7,8) Mon 9/4/06 Fri 10/13/06

660 13.2.1.7.3.2 CDE reviews  final lasers (5, 6, 7,8) Mon 10/16/06 Tue 10/24/06

661 13.2.1.7.3.3 Editorial creates PDFs (5, 6, 7,8) Wed 10/25/06 Fri 10/27/06

662 13.2.1.7.3.4 CDE completes review of  PDFs (5, 6, 7,8) Mon 10/30/06 Fri 11/3/06

663 13.2.1.7.4 NAA Forms (9, 10, 11) Fri 9/8/06 Fri 11/10/06
664 13.2.1.7.4.1 Editorial creates final lasers (5, 6, 7,8) Fri 9/8/06 Fri 10/20/06

665 13.2.1.7.4.2 CDE reviews  final lasers (5, 6, 7,8) Mon 10/23/06 Tue 10/31/06

666 13.2.1.7.4.3 Editorial creates PDFs (5, 6, 7,8) Wed 11/1/06 Fri 11/3/06

667 13.2.1.7.4.4 CDE completes review of  PDFs (5, 6, 7,8) Mon 11/6/06 Fri 11/10/06

668 13.2.2 Grade Level Forms Construction Milestones (CST) Tue 1/3/06 Fri 11/10/06
669 13.2.2.1 Grade Level (2, 3) Complete Fri 10/20/06 Fri 10/20/06

670 13.2.2.2 Grade Level 4 Complete Fri 10/27/06 Fri 10/27/06

671 13.2.2.3 Grade Level 5 Complete Fri 10/27/06 Fri 10/27/06

672 13.2.2.4 Grade Level (6, 7) Complete Fri 11/3/06 Fri 11/3/06

673 13.2.2.5 Grade Level 8 ELA Complete Fri 11/3/06 Fri 11/3/06

674 13.2.2.6 Grade Level 8 Science Complete Wed 10/25/06 Wed 10/25/06

675 13.2.2.7 Grade Level 9 ELA Complete Fri 10/20/06 Fri 10/20/06

676 13.2.2.8 Grade 10  & 11 Complete Fri 11/10/06 Fri 11/10/06

677 13.2.2.9 Topic AI & AII Complete Tue 10/24/06 Tue 10/24/06

678 13.2.2.10 Topic Earth Science Complete Thu 10/19/06 Thu 10/19/06

679 13.2.2.11 Topic HSM, Geometry & General Math Complete Tue 10/31/06 Tue 10/31/06

680 13.2.2.12 Topic Chemistry & Physics Complete Thu 11/2/06 Thu 11/2/06

681 13.2.2.13 Topic Writing Complete Tue 1/3/06 Tue 1/3/06

682 13.2.2.14 Topic Biology Complete Thu 10/12/06 Thu 10/12/06

683 13.2.2.15 Integrated Math Complete Tue 11/7/06 Tue 11/7/06

684 13.2.2.16 Integrated Science Complete Thu 11/9/06 Thu 11/9/06

685 13.2.3 Form Planners/Keys-All versions-  admin Wed 10/18/06 Thu 3/22/07
686 13.2.3.1 Form Planners/Keys Started Wed 10/18/06 Wed 10/18/06

687 13.2.3.2 Item Bank Support receives final form planners from TD - ELA/Math Thu 10/19/06 Thu 10/19/06

688 13.2.3.3 Item Banking group QC's form planners - ELA/Math Fri 10/20/06 Thu 11/2/06

689 13.2.3.4 Item Bank Support receives final form planners from TD - HSS Tue 11/7/06 Tue 11/7/06

690 13.2.3.5 Item Bank Support receives final form planners from TD - Science Tue 11/7/06 Tue 11/7/06

691 13.2.3.6 Item Banking group QC's form planners HSS/Science Wed 11/8/06 Tue 11/14/06

692 13.2.3.7 Form planners sent to Stat Analysis and SKM Wed 11/15/06 Thu 11/16/06

693 13.2.3.8 SKM creates keys Fri 11/17/06 Mon 2/19/07

694 13.2.3.9 Key information loaded Tue 2/20/07 Fri 3/2/07

695 13.2.3.10 SRT sends output to stat analysis Mon 3/5/07 Mon 3/5/07

696 13.2.3.11 Stat analysis reviews/approves keys Tue 3/6/07 Thu 3/22/07

697 13.2.3.12 Form Planners Keys Complete Thu 3/22/07 Thu 3/22/07

698 13.3 Designing and Constructing Answer Documents for the CSTs, NRT, CAPA,
NAA, and STS

Mon 5/1/06 Fri 9/15/06

699 13.3.1 Mock up of answer document begun Mon 5/1/06 Mon 5/1/06

700 13.3.2 CDE/ETS/PEM review specs/mockup of answer doc requirements Tue 5/2/06 Thu 5/4/06

701 13.3.3 PEM creates answer folder mock-up Fri 5/5/06 Fri 5/26/06

702 13.3.4 PEM Submits answer folder mock-ups to CDE/ETS Mon 5/29/06 Mon 5/29/06

703 13.3.5 CDE reviews and signs off on answer doc proofs Tue 5/30/06 Fri 7/28/06

704 13.3.6 Customize Answer Guide Template to varous Grade Folders Mon 7/31/06 Fri 9/15/06

705 13.4 Forms Design and Production for Students with Disabilities for the CSTs, NRT,
CAPA, NAA, and STS

Mon 9/11/06 Wed 1/10/07

706 13.4.1  Braille Materials Mon 9/11/06 Mon 1/8/07
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707 13.4.1.1 Braille Materials Begun Mon 9/11/06 Thu 9/21/06

708 13.4.1.2 Identify items that cannot be Brailled Fri 9/22/06 Fri 9/29/06

709 13.4.1.3  Prepare/Send Braille forms to vendors Mon 10/2/06 Fri 11/3/06

710 13.4.1.4 Produce Braille test versions (OPS) Thu 10/12/06 Tue 11/21/06

711 13.4.1.5 Copy hold Braille test versions Tue 11/7/06 Mon 12/4/06

712 13.4.1.6 Finalize Braille test versions Tue 11/21/06 Mon 12/11/06

713 13.4.1.7 Send all books to SAO to QC (OPS) Fri 11/24/06 Wed 12/13/06

714 13.4.1.8 SAO completes QC Tue 11/28/06 Tue 12/19/06

715 13.4.1.9 Vendors make any identified corrections from QC Wed 11/29/06 Thu 12/28/06

716 13.4.1.10 Non-Brailable item numbers sent to TD Fri 11/24/06 Wed 12/13/06

717 13.4.1.11 TD sends Non-Brailable item numbers to CDE and Pearson Thu 12/14/06 Thu 12/14/06

718 13.4.1.12 Pearson redlines answer documents for non-Brailable items Fri 12/15/06 Thu 12/21/06

719 13.4.1.13 Deliver Braille materials to Pearson Fri 12/29/06 Mon 1/8/07

720 13.4.1.14 Braille Materials Complete Mon 1/8/07 Mon 1/8/07

721 13.4.2 Special Versions_Large Print Versions and CD-Rom Mon 10/2/06 Mon 12/4/06
722 13.4.2.1  Materials Begun Mon 10/2/06 Mon 10/2/06

723 13.4.2.2 Large Print for (2,3, 9) Tue 10/3/06 Mon 10/23/06
724 13.4.2.2.1 TD Creates large print PDF's (2, 3, 9) Tue 10/3/06 Fri 10/6/06

725 13.4.2.2.2 TD sends to Pubs (2, 3, 9) Mon 10/9/06 Mon 10/9/06

726 13.4.2.2.3 Pubs Creates Bluelines (2,3, 9) Tue 10/10/06 Tue 10/17/06

727 13.4.2.2.4 Pubs sends bluelines to TD/PM for review/approval (2, 3, 9) Wed 10/18/06 Wed 10/18/06

728 13.4.2.2.5 TD/ED Reviews bluelines (2,3, 9) Thu 10/19/06 Fri 10/20/06

729 13.4.2.2.6 TD/PM sends blueline comments/approval to PM-OPS (2, 3, 9) Mon 10/23/06 Mon 10/23/06

730 13.4.2.3 Large Print for (4, 5, 8 Sci, Bio) Tue 10/10/06 Mon 10/30/06
731 13.4.2.3.1 TD Creates large print PDF's (4, 5, 8 Sci, Bio) Tue 10/10/06 Fri 10/13/06

732 13.4.2.3.2 TD sends to Pubs (4, 5, 8 Sci, Bio) Mon 10/16/06 Mon 10/16/06

733 13.4.2.3.3 Pubs Creates Bluelines (4, 5, 8 Sci, Bio) Tue 10/17/06 Tue 10/24/06

734 13.4.2.3.4 Pubs sends bluelines to TD/PM for review/approval (4, 5, 8 Sci,
Bio)

Wed 10/25/06 Wed 10/25/06

735 13.4.2.3.5 TD/ED Reviews bluelines (4, 5, 8 Sci, Bio) Thu 10/26/06 Fri 10/27/06

736 13.4.2.3.6 TD/PM sends blueline comments/approval to PM-OPS (4, 5, 8
Sci, Bio)

Mon 10/30/06 Mon 10/30/06

737 13.4.2.4 Large Print for (6, 7, 8, Earth Sci) Tue 10/17/06 Mon 11/6/06
738 13.4.2.4.1 TD Creates large print PDF's (6, 7, 8, Earth Sci) Tue 10/17/06 Fri 10/20/06

739 13.4.2.4.2 TD sends to Pubs (6, 7, 8, Earth Sci) Mon 10/23/06 Mon 10/23/06

740 13.4.2.4.3 Pubs Creates Bluelines (6, 7, 8, Earth Sci) Tue 10/24/06 Tue 10/31/06

741 13.4.2.4.4 Pubs sends bluelines to TD/PM for review/approval (6, 7, 8, Earth
Sci)

Wed 11/1/06 Wed 11/1/06

742 13.4.2.4.5 TD/ED Reviews bluelines (6, 7, 8, Earth Sci) Thu 11/2/06 Fri 11/3/06

743 13.4.2.4.6 TD/PM sends blueline comments/approval to PM-OPS (6, 7, 8,
Earth Sci)

Mon 11/6/06 Mon 11/6/06

744 13.4.2.5 Large Print for (10, 11, AI, AII) Tue 10/24/06 Mon 11/13/06
745 13.4.2.5.1 TD Creates large print PDF's (10, 11, AI, AII) Tue 10/24/06 Fri 10/27/06

746 13.4.2.5.2 TD sends to Pubs  (10, 11, AI, AII) Mon 10/30/06 Mon 10/30/06

747 13.4.2.5.3 Pubs Creates Bluelines  (10, 11, AI, AII) Tue 10/31/06 Tue 11/7/06

748 13.4.2.5.4 Pubs sends bluelines to TD/PM for review/approval  (10, 11, AI,
AII)

Wed 11/8/06 Wed 11/8/06

749 13.4.2.5.5 TD/ED Reviews bluelines  (10, 11, AI, AII) Thu 11/9/06 Fri 11/10/06

750 13.4.2.5.6 TD/PM sends blueline comments/approval to PM-OPS (10, 11, AI,
AII)

Mon 11/13/06 Mon 11/13/06

751 13.4.2.6 Large Print (Geom, HSM, GM, Chem, Phys) Tue 10/31/06 Mon 11/20/06
752 13.4.2.6.1 TD Creates large print PDF's (Geom, HSM, GM, Chem, Phys) Tue 10/31/06 Fri 11/3/06

753 13.4.2.6.2 TD sends to Pubs (Geom, HSM, GM, Chem, Phys) Mon 11/6/06 Mon 11/6/06

754 13.4.2.6.3 Pubs Creates Bluelines (Geom, HSM, GM, Chem, Phys) Tue 11/7/06 Tue 11/14/06

755 13.4.2.6.4 Pubs sends bluelines to TD/PM for review/approval (Geom, HSM,
GM, Chem, Phys)

Wed 11/15/06 Wed 11/15/06
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756 13.4.2.6.5 TD/ED Reviews bluelines (Geom, HSM, GM, Chem, Phys) Thu 11/16/06 Fri 11/17/06

757 13.4.2.6.6 TD/PM sends blueline comments/approval to PM-OPS (Geom,
HSM, GM, Chem, Phys)

Mon 11/20/06 Mon 11/20/06

758 13.4.2.7 Large Print (IM 1-3, IS 1-4) Tue 11/7/06 Mon 11/27/06
759 13.4.2.7.1 TD Creates large print PDF's (IM 1-3, IS 1-4) Tue 11/7/06 Fri 11/10/06

760 13.4.2.7.2 TD sends to Pubs (IM 1-3, IS 1-4) Mon 11/13/06 Mon 11/13/06

761 13.4.2.7.3 Pubs Creates Bluelines (IM 1-3, IS 1-4) Tue 11/14/06 Tue 11/21/06

762 13.4.2.7.4 Pubs sends bluelines to TD/PM for review/approval (IM 1-3, IS
1-4)

Wed 11/22/06 Wed 11/22/06

763 13.4.2.7.5 TD/ED Reviews bluelines (IM 1-3, IS 1-4) Thu 11/23/06 Fri 11/24/06

764 13.4.2.7.6 TD/PM sends blueline comments/approval to PM-OPS (IM 1-3, IS
1-4)

Mon 11/27/06 Mon 11/27/06

765 13.4.2.8 Large Print (Writing) Tue 11/14/06 Mon 12/4/06
766 13.4.2.8.1 TD/ED Reviews bluelines (Writing) Tue 11/14/06 Wed 11/15/06

767 13.4.2.8.2 TD Creates large print PDF's (Writing) Thu 11/16/06 Tue 11/21/06

768 13.4.2.8.3 TD sends to Pubs (Writing) Wed 11/22/06 Wed 11/22/06

769 13.4.2.8.4 Pubs Creates Bluelines (Writing) Thu 11/23/06 Thu 11/30/06

770 13.4.2.8.5 Pubs sends bluelines to TD/PM for review/approval (Writing) Fri 12/1/06 Fri 12/1/06

771 13.4.2.8.6 TD/ED sends blueline comments/approval to PM-OPS (Writing) Mon 12/4/06 Mon 12/4/06

772 13.4.2.9 Work on Special Versions Complete Mon 12/4/06 Mon 12/4/06

773 13.4.3 Transparencies/Blacklines and CD-ROM Mon 12/4/06 Wed 1/10/07
774 13.4.3.1 Transperencies & Blacklines Begun Mon 12/4/06 Mon 12/4/06

775 13.4.3.2 Create transparencies/blacklines Tue 12/5/06 Tue 12/12/06

776 13.4.3.3 Create transparencies of grade 2 books (request only-must return) Tue 12/5/06 Tue 12/12/06

777 13.4.3.4 Print transparencies/blacklines; produce CD-ROM Wed 12/13/06 Wed 1/10/07

778 13.4.3.5 Transperencies,Blacklines, and CD-ROM Complete Wed 1/10/07 Wed 1/10/07

779 14 Pre-Identification and Ordering (CSTs, CAPA, NAA, STS, and NRT)
(SECTION 3.8)

Tue 1/3/06 Mon 12/31/07

780 14.1 Pre-Identification Process Tue 1/3/06 Thu 8/2/07
781 14.1.1 Pre-ID and Ordering Tue 1/3/06 Thu 8/2/07
782 14.1.1.1 Pre-ID and Order Files Begun Mon 7/10/06 Mon 7/10/06

783 14.1.1.2 ETS delivers pre-ID specs to CDE to review Tue 7/11/06 Thu 7/13/06

784 14.1.1.3 CDE approves final pre-ID layout Fri 7/14/06 Tue 8/1/06

785 14.1.1.4 CDE sends Pre-ID layout to ETS Wed 8/2/06 Wed 8/2/06

786 14.1.1.5 Develop Pre-ID Instruction guide Fri 9/1/06 Mon 10/2/06

787 14.1.1.6 CDE Reviews Pre-ID Instruction Guide Tue 10/3/06 Mon 10/16/06

788 14.1.1.7 Revise Pre-ID Instruction guide Tue 10/17/06 Mon 10/23/06

789 14.1.1.8 SRT Makes Pre-ID system available for review Thu 8/3/06 Thu 9/14/06

790 14.1.1.9 Pre-ID system available for CDE review Fri 9/15/06 Fri 9/15/06

791 14.1.1.10 Develop Registration letter for Pre-ID clinics Tue 9/26/06 Mon 10/2/06

792 14.1.1.11 Review registration letter for Pre-ID clinnics Tue 10/3/06 Wed 10/11/06

793 14.1.1.12 Deliver Pre-ID Workshops Tue 10/31/06 Fri 11/17/06

794 14.1.1.13 Open up Pre-ID to districts/Monitor Fri 9/29/06 Thu 8/2/07

795 14.1.1.14 Open up ordering to districts Thu 11/2/06 Thu 11/2/06

796 14.1.1.15 Collect Orders and verify dates Fri 11/3/06 Wed 1/3/07

797 14.1.1.16 Approve Orders Fri 11/3/06 Thu 1/4/07

798 14.1.1.17 Send email reminder of order deadlines to districts Fri 1/5/07 Fri 1/5/07

799 14.1.1.18 Districts Setup Pre-ID files Fri 9/29/06 Fri 10/20/06

800 14.1.1.19 Pre-ID files due to ETS Mon 10/23/06 Mon 6/11/07

801 14.1.1.20 Pre-ID files due to ETS for 4 and 7 March writing labels Fri 1/5/07 Fri 1/5/07

802 14.1.1.21 Pre-ID files due to ETS for 4 and 7 May writing documents Fri 1/5/07 Fri 1/5/07

803 14.1.1.22 Pre-ID files due to ETS for 4 and 7 May writing labels Tue 3/27/07 Tue 3/27/07

804 14.1.1.23 PM reviews pre-ID orders (looks for and resolves missing districts) Mon 11/13/06 Mon 6/11/07
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805 14.1.1.24 Pre-ID file deadline (Internal) varies by admin Mon 11/13/06 Mon 6/11/07

806 14.1.1.25 PM asks SR&T to run pre-id extract file daily as soon as cutoff dates
are hit

Mon 11/13/06 Mon 6/11/07

807 14.1.1.26 SR&T runs extract file and posts to PEM-automated daily Mon 11/13/06 Mon 6/11/07

808 14.1.1.27 PEM sends Pre-ID receipt status records to ETS Mon 11/13/06 Mon 6/11/07

809 14.1.1.28 Late Pre-ID deadline Thu 12/21/06 Mon 6/11/07

810 14.1.1.29 Run late Pre-ID extract and send to PEM-daily, depends on admin Thu 12/21/06 Mon 6/11/07

811 14.1.1.30 Provide CDE Access to STAR Tracking Data for  admin-weekly Tue 1/3/06 Fri 2/3/06

812 14.1.1.31 Pre-ID and Order Files Complete Mon 6/11/07 Mon 6/11/07

813 14.2 Ordering Tue 1/3/06 Mon 12/31/07
814 14.2.1 Update Order Mgmt System (OMS) Tue 1/3/06 Mon 12/31/07
815 14.2.1.1 SRT Constructs Requirements for July Release Thu 3/9/06 Fri 4/28/06

816 14.2.1.2 SRT Constructs Requirements for October Release Thu 4/13/06 Fri 5/26/06

817 14.2.1.3 Open OMS for Updating with District Changes Tue 7/18/06 Tue 7/18/06

818 14.2.1.4 Collect & Update District Coordinator contacts Wed 7/19/06 Tue 10/24/06

819 14.2.1.5 Send STAR District Coordinator information to CDE Wed 10/25/06 Wed 10/25/06

820 14.2.1.6 District Support Help Desk Tue 1/3/06 Mon 12/31/07

821 14.2.2 Ordering Workshops Tue 1/3/06 Fri 10/27/06
822 14.2.2.1 Ordering Workshop Begins Tue 1/3/06 Tue 1/3/06

823 14.2.2.2 Schedule ordering, pretest & postest workshops Tue 3/14/06 Mon 3/20/06

824 14.2.2.3 Develop ordering guide/forms Wed 8/30/06 Mon 9/18/06

825 14.2.2.4 Submit ordering guide/forms to CDE for review Tue 9/19/06 Tue 9/19/06

826 14.2.2.5 CDE reviews ordering guide/forms Wed 9/20/06 Tue 9/26/06

827 14.2.2.6 Revise Ordering Guide/Forms Wed 9/27/06 Thu 9/28/06

828 14.2.2.7 Print and Distribute Workshop Materials Fri 9/29/06 Fri 10/6/06

829 14.2.2.8 Present ordering workshops Mon 10/9/06 Thu 10/26/06

830 14.2.2.9 Distribute Order Forms to Districts Fri 10/27/06 Fri 10/27/06

831 14.2.2.10 Ordering Workshop Completes Fri 10/27/06 Fri 10/27/06

832 14.2.3 QA of Information for Test Admin Thu 6/15/06 Tue 1/2/07
833 14.2.3.1 QA of information for Test Admin begun Thu 6/15/06 Thu 6/15/06

834 14.2.3.2 CDE reviews/approves security documents Thu 6/15/06 Wed 6/21/06

835 14.2.3.3 Make necessary changes to Security Document Thu 6/22/06 Wed 7/19/06

836 14.2.3.4 Distribute & Retireve Security Documents Thu 7/20/06 Tue 1/2/07

837 14.2.3.5 QA of infromation for Test Admin complete Tue 1/2/07 Tue 1/2/07

838 14.2.4 Program Monitoring Tue 1/3/06 Mon 12/31/07
839 14.2.4.1 TD Program Management Monitoring Tue 1/3/06 Mon 12/31/07

840 14.2.4.2 Deliver district STAR coordinators Access database to CDE, includes
independent charters

Wed 10/25/06 Wed 10/25/06

841 14.2.4.3 PEM sends Enrollment Order Received Status Records to ETS Thu 12/21/06 Thu 12/21/06

842 14.2.4.4  Monitor Pre-ID file receipt and editing Mon 10/23/06 Fri 7/27/07

843 Tue 1/3/06 Thu 1/26/06
844 14.2.5.1 Review Excessive Order Charges Plan Tue 1/3/06 Mon 1/16/06

845 14.2.5.2 Submit Excessive Order Charges Plan Tue 1/17/06 Tue 1/17/06

846 14.2.5.3 CDE approves Excessive Order Charges Plan Wed 1/18/06 Thu 1/26/06

847 15 Test Materials Production and Packaging (CSTs, CAPA, NAA, STS, and
NRT) (SECTION 3.9)

Tue 1/3/06 Fri 9/21/07

848 15.1 Test Materials Production Tue 1/3/06 Fri 9/21/07
849 15.1.1  Custom answer Documents-Printing Fri 9/15/06 Mon 1/8/07
850 15.1.1.1 Custom Answer Documents begin Fri 9/15/06 Fri 9/15/06

851 15.1.1.2 Grd.2 booklet (consumable) Wed 10/4/06 Wed 1/3/07

852 15.1.1.3 Grd.3 booklet (consumable) Wed 10/4/06 Wed 1/3/07

853 15.1.1.4 Grade 4 Answer Folder Mon 9/18/06 Mon 1/8/07

854 15.1.1.5  Grade 5 Answer Folder Mon 9/18/06 Mon 1/8/07
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855 15.1.1.6 Grade 6 Answer Folder Mon 9/18/06 Mon 1/8/07

856 15.1.1.7 Grade 7 Answer Folder Mon 9/18/06 Mon 1/8/07

857 15.1.1.8 Grade 8 Answer Folder Mon 9/18/06 Mon 1/8/07

858 15.1.1.9 Grade 9 Answer Folder Mon 9/18/06 Mon 1/8/07

859 15.1.1.10 Grade 10 Answer Folder Mon 9/18/06 Mon 1/8/07

860 15.1.1.11 Grade 11 Answer Folder Mon 9/18/06 Mon 1/8/07

861 15.1.1.12 Custom Print Answer Documents Complete Mon 1/8/07 Mon 1/8/07

862 15.1.2 Testing Materials-print quantities and print tasks Tue 1/3/06 Thu 1/4/07
863 15.1.2.1 Testing Materials-print quantities and print tasks begun Tue 1/3/06 Tue 1/3/06

864 15.1.2.2 Establish Print Quantities and Reqs Thu 6/15/06 Thu 6/15/06

865 15.1.2.3 ETS prepares print quantity estimates Thu 6/15/06 Wed 7/12/06

866 15.1.2.4 CDE reviews print quantity estimates Thu 7/13/06 Wed 8/9/06

867 15.1.2.5 Revise print quantity estimates Thu 8/10/06 Wed 9/6/06

868 15.1.2.6 CDE reviews revised print quantity estimates & materials Thu 9/7/06 Wed 10/4/06

869 15.1.2.7 Finalized Print quantities, materials lists and page counts for PEM et, al Thu 10/5/06 Fri 10/13/06

870 15.1.2.8 Send Print Quantities, materials list and page counts to PEM Mon 10/16/06 Mon 10/16/06

871 15.1.2.9 PM sends initial print quantity estimates to Accenture Thu 8/10/06 Thu 8/10/06

872 15.1.2.10 PM sends requirements, freight kits, etc. Thu 10/5/06 Thu 10/5/06

873 15.1.2.11 PM sends final print volumes to Accenture Mon 10/16/06 Mon 10/16/06

874 15.1.2.12 Obtain Pearson materials ID  #s and bar codes Fri 11/3/06 Thu 1/4/07

875 15.1.2.13 Mock up DFA covers Thu 9/21/06 Wed 10/4/06

876 15.1.2.14  CDE reviews suggested changes to covers Thu 10/5/06 Wed 10/18/06

877 15.1.2.15 Revise DFA covers Thu 10/19/06 Wed 10/25/06

878 15.1.2.16 CDE Reviews Revisions Thu 10/26/06 Wed 11/1/06

879 15.1.2.17 DFA Covers to Print Thu 11/2/06 Thu 11/2/06

880 15.1.2.18 Testing Materials-print quantities and print tasks complete Thu 1/4/07 Thu 1/4/07

881 15.1.3 Testing Materials-covers, copyrights Mon 7/24/06 Wed 10/4/06
882 15.1.3.1 Testing Materials covers and copyrights begun Mon 7/24/06 Mon 7/24/06

883 15.1.3.2 Determine Copyright information Tue 7/25/06 Tue 8/1/06

884 15.1.3.3 CDE review of copyright notices Wed 8/2/06 Thu 8/10/06

885 15.1.3.4 Build & flow mock-up covers to Pubs Fri 8/11/06 Thu 8/31/06

886 15.1.3.5 Pubs builds covers Fri 9/1/06 Tue 9/12/06

887 15.1.3.6 Submit covers to SAO  for submission with lasers Wed 9/13/06 Thu 9/14/06

888 15.1.3.7 Submit covers for final approval to CDE Fri 9/15/06 Mon 9/25/06

889 15.1.3.8 Revise covers based on CDE comments Tue 9/26/06 Mon 10/2/06

890 15.1.3.9 Send final PDF's to PUBS Tue 10/3/06 Wed 10/4/06

891 15.1.3.10 Testing Materials covers and copyrights complete Wed 10/4/06 Wed 10/4/06

892 15.1.4 Test Materials to Accenture and PEM (PDF's)-All tests Thu 9/21/06 Fri 9/21/07
893 15.1.4.1 Practice tests- 2,3, and 4 Thu 9/21/06 Thu 9/21/06

894 15.1.4.2 Grades 2, 3-PEM Mon 10/23/06 Fri 11/10/06

895 15.1.4.3 Grade 9 Mon 10/23/06 Fri 11/10/06

896 15.1.4.4 Grades 4, 5 and CAPA Mon 10/30/06 Fri 11/10/06

897 15.1.4.5 Grades 6, 7, and 8 Mon 10/23/06 Fri 11/3/06

898 15.1.4.6 Earth science and biology and History/SS Fri 10/20/06 Fri 10/27/06

899 15.1.4.7 Grade 4 and 7 writing- PEM Tue 10/10/06 Wed 10/11/06

900 15.1.4.8 Alg. 1, Alg 2, grades 10 and 11 Wed 10/25/06 Mon 10/30/06

901 15.1.4.9 H.S. math, gen. math, geometry, chemistry and physics Wed 11/1/06 Mon 11/6/06

902 15.1.4.10 Int. math 1, 2, and 3  int. science 1, 2, 3, and 4 Wed 11/8/06 Wed 11/15/06

903 15.1.4.11 Digital proofs (bluelines) to SAO office Thu 9/21/06 Thu 11/23/06
904 15.1.4.11.1 Practice tests- 2, 3, and 4 Thu 9/21/06 Fri 9/29/06

905 15.1.4.11.2 Grades 2, 3- PEM Mon 11/13/06 Mon 11/20/06
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906 15.1.4.11.3 Grade 9 Mon 11/13/06 Mon 11/20/06

907 15.1.4.11.4 Grades 4, 5 and CAPA Mon 11/13/06 Mon 11/20/06

908 15.1.4.11.5 Grades 6, 7, and 8 Mon 11/6/06 Mon 11/13/06

909 15.1.4.11.6 Earth science and biology, Hist/SS Mon 10/30/06 Mon 11/6/06

910 15.1.4.11.7 Grades 4 and 7 writing-PEM Thu 10/12/06 Thu 10/19/06

911 15.1.4.11.8 Alg. 1, Alg 2, grades 10 and 11 Tue 10/31/06 Tue 11/7/06

912 15.1.4.11.9 H.S. math, gen. math, geometry, chemistry and physics Tue 11/7/06 Tue 11/14/06

913 15.1.4.11.10 Int. math 1, 2, and 3; int. science 1, 2, 3, and 4 Thu 11/16/06 Thu 11/23/06

914 15.1.4.12 Proofs returned to Princeton and PEM Mon 10/2/06 Thu 11/30/06
915 15.1.4.12.1 Practice tests- 2, 3, and 4 Mon 10/2/06 Fri 10/6/06

916 15.1.4.12.2 Grades 2, 3- PEM Tue 11/21/06 Mon 11/27/06

917 15.1.4.12.3 Grade 9 Tue 11/21/06 Mon 11/27/06

918 15.1.4.12.4 Grades 4, 5 and CAPA Tue 11/21/06 Mon 11/27/06

919 15.1.4.12.5 Grades 6, 7, and 8 Tue 11/14/06 Mon 11/20/06

920 15.1.4.12.6 Earth science and biology and History/SS Tue 11/7/06 Mon 11/13/06

921 15.1.4.12.7 Grades 4 and 7 writing-PEM Fri 10/20/06 Thu 10/26/06

922 15.1.4.12.8 Alg. 1, Alg 2, grades 10 and 11 Wed 11/8/06 Tue 11/14/06

923 15.1.4.12.9 H.S. math, gen. math, geometry, chemistry and physics Wed 11/15/06 Tue 11/21/06

924 15.1.4.12.10 Int. math 1, 2, and 3; int. science 1, 2, 3, and 4 Fri 11/24/06 Thu 11/30/06

925 15.1.4.13 Final Test Materials to Printers: Mon 10/9/06 Thu 12/7/06
926 15.1.4.13.1 Practice tests- 2, 3, and 4 Mon 10/9/06 Fri 10/13/06

927 15.1.4.13.2 Grades 2, 3-PEM Tue 11/28/06 Mon 12/4/06

928 15.1.4.13.3 Grade 9 Tue 11/28/06 Mon 12/4/06

929 15.1.4.13.4 Grades 4, 5 and CAPA Tue 11/28/06 Mon 12/4/06

930 15.1.4.13.5 Grades 6, 7, and 8 Tue 11/21/06 Mon 11/27/06

931 15.1.4.13.6 Earth science and biology and History/SS Tue 11/14/06 Mon 11/20/06

932 15.1.4.13.7 Grades 4 and 7 writing-PEM Fri 10/27/06 Thu 11/2/06

933 15.1.4.13.8 Alg. 1, Alg 2, grade 10 and 11 Wed 11/15/06 Tue 11/21/06

934 15.1.4.13.9 H.S. math, gen. math, geometry, chemistry and physics Wed 11/22/06 Tue 11/28/06

935 15.1.4.13.10 Int. math 1, 2, 3, and 4 int. science 1, 2, and 3 Fri 12/1/06 Thu 12/7/06

936 15.1.4.13.11 Final Test Materials to Printers Complete Thu 12/7/06 Thu 12/7/06

937 15.1.4.14 Other Test Materials to Printer: Fri 10/13/06 Mon 10/16/06
938 15.1.4.14.1 Other Materials Begun Fri 10/13/06 Fri 10/13/06

939 15.1.4.14.2 Ruler formats finalized and sent to print Mon 10/16/06 Mon 10/16/06

940 15.1.4.14.3 Science reference sheets Mon 10/16/06 Mon 10/16/06

941 15.1.4.14.4 Other Materials Complete Mon 10/16/06 Mon 10/16/06

942 15.1.4.15 Document Security Control Thu 9/13/07 Fri 9/21/07
943 15.1.4.15.1 PEM Sends Security Reports to CDE Thu 9/13/07 Thu 9/13/07

944 15.1.4.15.2 CDE receives and reviews security reports from PEM Fri 9/14/07 Fri 9/21/07

945 15.1.4.16  Braille Materials Tue 12/5/06 Wed 12/13/06
946 15.1.4.16.1 Deliver Braille materials to Pearson Tue 12/5/06 Wed 12/13/06

947 15.1.4.16.2 Braille Materials Complete Wed 12/13/06 Wed 12/13/06

948 15.1.4.17 Large-Print Materials Tue 12/5/06 Fri 1/12/07
949 15.1.4.17.1 Print Large Print Materials Tue 12/5/06 Fri 1/5/07

950 15.1.4.17.2 Deliver large print to Pearson Mon 1/8/07 Fri 1/12/07

951 15.2 CDE Copies Mon 2/26/07 Mon 2/26/07
952 15.2.1 Provide Paper copies of tests to CDE Mon 2/26/07 Mon 2/26/07

953 15.2.2 Provide CD-Rom to CDE Mon 2/26/07 Mon 2/26/07

954 15.3 Ancillary Test Materials Thu 6/15/06 Thu 2/15/07
955 15.3.1  Directions for Administration (DFA's) Thu 6/15/06 Thu 2/15/07
956 15.3.1.1 DFA Work Begun Thu 6/15/06 Thu 6/15/06

957 15.3.1.2 CDE completes initial review of 2005 DFA's Thu 6/15/06 Wed 8/23/06
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958 15.3.1.3 CDE completes review of DFA Appendices Thu 8/24/06 Wed 9/20/06

959 15.3.1.4 CDE DFA Work Complete Wed 9/20/06 Wed 9/20/06

960 15.3.1.5 DFAs (2 , 3) Thu 10/26/06 Wed 11/29/06
961 15.3.1.5.1 Update/Create DFA's with current testing administration

information (2, 3)
Thu 10/26/06 Mon 11/6/06

962 15.3.1.5.2 Editorial reviews DFAs Thu 10/26/06 Mon 11/6/06

963 15.3.1.5.3 Submit DFA's Lasers to CDE for review (2, 3) Tue 11/7/06 Tue 11/7/06

964 15.3.1.5.4 CDE Reviews DFA Lasers (2 , 3) Wed 11/8/06 Thu 11/16/06

965 15.3.1.5.5 Create DFA PDFs with CDE Changes (2,3) Fri 11/17/06 Fri 11/24/06

966 15.3.1.5.6 CDE Reviews & Approves DFA PDFs (2,3) Mon 11/27/06 Wed 11/29/06

967 15.3.1.5.7 Final approval from CDE on PDFs (2, 3) Wed 11/29/06 Wed 11/29/06

968 15.3.1.6 DFAs (4-6) Thu 11/2/06 Wed 12/6/06
969 15.3.1.6.1 Update/Create DFA's with current testing administration

information (4-6)
Thu 11/2/06 Mon 11/13/06

970 15.3.1.6.2 Editorial reviews DFAs Thu 11/2/06 Mon 11/13/06

971 15.3.1.6.3 Submit DFA's Lasers to CDE for review (4-6) Tue 11/14/06 Tue 11/14/06

972 15.3.1.6.4 CDE Reviews DFA Lasers (4-6) Wed 11/15/06 Thu 11/23/06

973 15.3.1.6.5 Create DFA PDFs with CDE Changes (4-6) Fri 11/24/06 Fri 12/1/06

974 15.3.1.6.6 CDE Reviews & Approves DFA PDFs (4-6) Mon 12/4/06 Wed 12/6/06

975 15.3.1.6.7 Final approval from CDE on PDFs (4-6) Wed 12/6/06 Wed 12/6/06

976 15.3.1.7 DFAs (9-11) Thu 11/9/06 Wed 12/13/06
977 15.3.1.7.1 Update/Create DFA's with current testing administration

information (9-11)
Thu 11/9/06 Mon 11/20/06

978 15.3.1.7.2 Editorial reviews DFAs Thu 11/9/06 Mon 11/20/06

979 15.3.1.7.3 Submit DFA's Lasers to CDE for review (9-11) Tue 11/21/06 Tue 11/21/06

980 15.3.1.7.4 CDE Reviews DFA Lasers (9-11) Wed 11/22/06 Thu 11/30/06

981 15.3.1.7.5 Create DFA PDFs with CDE Changes (9-11) Fri 12/1/06 Fri 12/8/06

982 15.3.1.7.6 CDE Reviews & Approves DFA PDFs (9-11) Mon 12/11/06 Wed 12/13/06

983 15.3.1.7.7 Final approval from CDE on PDFs (9-11) Wed 12/13/06 Wed 12/13/06

984 15.3.1.8 DFAs (7-8, Writing) Thu 11/9/06 Wed 12/13/06
985 15.3.1.8.1 Update/Create DFA's with current testing administration

information (7-8, Writing)
Thu 11/9/06 Wed 11/15/06

986 15.3.1.8.2 Editorial reviews DFAs Thu 11/9/06 Wed 11/15/06

987 15.3.1.8.3 Submit DFA's Lasers to CDE for review (7-8, Writing) Thu 11/16/06 Thu 11/16/06

988 15.3.1.8.4 CDE Reviews DFA Lasers (7-8, Writing) Fri 11/17/06 Thu 11/30/06

989 15.3.1.8.5 Create DFA PDFs with CDE Changes (7-8, Writing) Fri 12/1/06 Fri 12/8/06

990 15.3.1.8.6 CDE Reviews & Approves DFA PDFs (7-8, Writing) Mon 12/11/06 Wed 12/13/06

991 15.3.1.8.7 Final approval from CDE on PDFs (7-8, Writing) Wed 12/13/06 Wed 12/13/06

992 15.3.1.9 DFA Work Complete Thu 2/15/07 Thu 2/15/07

993 15.3.1.10 DFA's to printer Thu 11/30/06 Thu 2/15/07
994 15.3.1.10.1 Grades 2, 3 Thu 11/30/06 Thu 11/30/06

995 15.3.1.10.2 Grades 4-6 Thu 12/7/06 Thu 12/7/06

996 15.3.1.10.3 Grades 9-11 Thu 12/14/06 Thu 12/14/06

997 15.3.1.10.4 Grades 7-8, Writing Thu 12/14/06 Thu 12/14/06

998 15.3.1.10.5 Print Grades 2,3 Fri 12/1/06 Thu 1/4/07

999 15.3.1.10.6 Print Grades 4,6 Fri 12/8/06 Thu 1/4/07

1000 15.3.1.10.7 Print Grades 9 -11 Fri 12/15/06 Thu 1/4/07

1001 15.3.1.10.8 Print Grades 7 - 8, Writing Fri 12/15/06 Thu 12/28/06

1002 15.3.1.10.9 Publish DFAs to Website Fri 1/5/07 Tue 1/9/07

1003 15.3.1.10.10 Ship DFAs to Pearson Fri 1/5/07 Tue 1/9/07

1004 15.3.1.10.11 Pearson Packs DFAs with Test Materials Wed 1/10/07 Tue 2/6/07

1005 15.3.1.10.12 Pearson Ships to Districts Wed 2/7/07 Thu 2/15/07

1006 15.3.1.11 Coordinator Manual Wed 9/20/06 Mon 1/8/07
1007 15.3.1.11.1 Coordinator Manual Begun Wed 9/20/06 Wed 9/20/06
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1008 15.3.1.11.2 Submit Prior Year's Copy of Manual to CDE for Review Thu 9/21/06 Thu 9/21/06

1009 15.3.1.11.3 CDE Reviews Manuals Fri 9/22/06 Fri 10/6/06

1010 15.3.1.11.4 Make corrections specified by CDE Mon 10/9/06 Mon 10/16/06

1011 15.3.1.11.5 Submit final copy to CDE for approval Tue 10/17/06 Tue 10/17/06

1012 15.3.1.11.6 CDE Reviews final Copy Wed 10/18/06 Fri 10/27/06

1013 15.3.1.11.7  Publish manuals Mon 10/30/06 Tue 11/21/06

1014 15.3.1.11.8 Post District/Test Site Coordinator manual on startest.org Wed 11/22/06 Thu 11/30/06

1015 15.3.1.11.9 Coordinator  Manual Complete Thu 11/30/06 Thu 11/30/06

1016 15.3.1.11.10 Test Materials Production Complete Mon 1/8/07 Mon 1/8/07

1017 15.4 Packaging Tue 1/3/06 Fri 7/20/07
1018 15.4.1 Quality Control Tue 1/3/06 Mon 1/16/06
1019 15.4.1.1 Document Quality Control for Packaging Tue 1/3/06 Mon 1/16/06

1020 15.4.2 Packaging Requirements Fri 12/8/06 Fri 12/8/06
1021 15.4.2.1 Packaging requirements finalized Fri 12/8/06 Fri 12/8/06

1022 15.4.3 Packaging Operations Mon 1/22/07 Fri 7/20/07
1023 15.4.3.1 PEM packages materials for delivery Mon 1/22/07 Fri 7/20/07

1024 16 Delivery and Collection of Test Materials (CSTs, CAPA, NAA, STS,
and NRT) (SECTION 3.10)

Fri 1/5/07 Fri 9/21/07

1025 16.1 Delivery of Test Materials Tue 2/6/07 Mon 7/30/07
1026 16.1.1 Delivery of Materials-MC/CAPA Wed 2/7/07 Tue 7/24/07

1027 16.1.2 Delivery of Materials-March Writing Tue 2/6/07 Mon 2/26/07

1028 16.1.3 March writing tests Administered Tue 3/6/07 Thu 3/8/07

1029 16.1.4 PEM starts sending P & D status records to ETS Tue 2/27/07 Mon 7/30/07

1030 16.1.5 Delivery of Materials-May Writing Thu 4/12/07 Mon 4/23/07

1031 16.1.6 May Writing Test Administered Wed 5/2/07 Thu 5/3/07

1032 16.2 Supplemental Orders Fri 1/5/07 Thu 8/2/07
1033 16.2.1 PM begins to send orders to PEM Fri 1/5/07 Wed 8/1/07

1034 16.2.2 PEM sends supplemental order received status records to ETS Thu 2/8/07 Wed 8/1/07

1035 16.2.3 PEM sends supplemental order shipped status records to ETS Fri 2/9/07 Thu 8/2/07

1036 16.2.4 Distribution of Materials Complete Thu 8/2/07 Thu 8/2/07

1037 16.3 Collection of Test Materials Wed 2/21/07 Fri 9/21/07
1038 16.3.1 Return of Materials Wed 2/21/07 Fri 9/21/07
1039 16.3.1.1 Return of Material begun Mon 3/19/07 Mon 3/19/07

1040 16.3.1.2 Return of March test administration writing documents Tue 3/20/07 Tue 3/20/07

1041 16.3.1.3  Return of all Multiple Choice Docs Wed 2/21/07 Tue 7/24/07

1042 16.3.1.4 Return of May test administration writing documents Fri 5/11/07 Fri 6/1/07

1043 16.3.1.5 Scorable Documents Tue 3/20/07 Wed 9/5/07
1044 16.3.1.5.1 PEM checks-in scorable materials Tue 3/20/07 Tue 8/21/07

1045 16.3.1.5.2 PEM sends scorable materials received status records to ETS Fri 3/23/07 Tue 8/21/07

1046 16.3.1.5.3 PEM notifies PM of scorables found with non-scorables Fri 3/30/07 Tue 8/21/07

1047 16.3.1.5.4 PEM ensures docs can be scanned Thu 3/22/07 Tue 8/21/07

1048 16.3.1.5.5 PEM scans/edits all scorable materials Thu 3/22/07 Tue 8/21/07

1049 16.3.1.5.6 PEM sends scorable materials in production status records to
ETS

Thu 3/22/07 Tue 8/21/07

1050 16.3.1.5.7 PEM sends scorable materials in demographic edits status
records to ETS

Mon 5/7/07 Tue 8/21/07

1051 16.3.1.5.8 Storage of Scored Answer Documents Thu 3/22/07 Wed 9/5/07

1052 16.3.1.6 Non-scorable Materials Tue 4/3/07 Fri 9/21/07
1053 16.3.1.6.1 PEM processes all non-scorables Tue 4/3/07 Mon 9/10/07

1054 16.3.1.6.2 PEM notifies PM of scorables found with non-scorables Thu 4/5/07 Wed 9/12/07

1055 16.3.1.6.3 PEM notifies PM of districts that have not returned non-scorable
materials

Mon 4/9/07 Fri 9/14/07

1056 16.3.1.6.4 PM calls districts who have not returned non-scorable materials Mon 4/16/07 Fri 9/21/07
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1057 16.3.1.6.5 Return of materials for  admin complete Fri 9/21/07 Fri 9/21/07

1058 17 Test Processing, Scoring, and Analysis (CSTs, CAPA, NAA, STS,
and NRT) (SECTION 3.11)

Tue 1/3/06 Mon 12/17/07

1059 17.1 Quality Control and Assurance Tue 1/3/06 Mon 1/9/06
1060 17.1.1 Document Standing Quality Control processes Tue 1/3/06 Mon 1/9/06

1061 17.2 Test Processing Tue 1/3/06 Mon 12/17/07
1062 17.2.1 Test Processing, Scoring and Analysis Tue 1/3/06 Mon 8/27/07
1063 17.2.1.1 Test Processing, Scoring and Analysis Begun Thu 3/22/07 Thu 3/22/07

1064 17.2.1.2 Form 1 tests scoring begun Thu 3/22/07 Mon 6/25/07

1065 17.2.1.3 Form 1 student results posted to the website within 14 days of scanning Thu 3/22/07 Mon 6/25/07

1066 17.2.1.4 E2E-Test data Scoring Process (All tests) Tue 1/3/06 Tue 6/19/07
1067 17.2.1.4.1 E2E Test Data begun Mon 1/8/07 Mon 1/8/07

1068 17.2.1.4.2 Request quantities of answer docs from PEM Tue 1/9/07 Fri 3/2/07

1069 17.2.1.4.3 PEM deliver blank answer docs Tue 1/23/07 Fri 3/2/07

1070 17.2.1.4.4 Prepare test cases in excel format, including CAPA (500 total ans
docs)

Tue 1/9/07 Fri 3/2/07

1071 17.2.1.4.5 Review/revise test cases in excel format Mon 2/12/07 Fri 2/16/07

1072 17.2.1.4.6 Grid test cases Mon 2/19/07 Wed 3/14/07

1073 17.2.1.4.7 Send answer sheets to PEM (with test case spreadsheet) Thu 3/15/07 Fri 3/16/07

1074 17.2.1.4.8 Scan and edit test data Mon 3/19/07 Thu 4/5/07

1075 17.2.1.4.9 PEM Sends edited scan results to ETS - 2 files (MC/CAPA and
writing)

Fri 3/23/07 Fri 3/23/07

1076 17.2.1.4.10 Confirm scan accuracy Mon 3/26/07 Fri 3/30/07

1077 17.2.1.4.11 Score test data Wed 4/25/07 Tue 5/1/07

1078 17.2.1.4.12 Send test student data to ETS Wed 5/2/07 Thu 5/3/07

1079 17.2.1.4.13 Load student data to Mgt database (7000) Fri 5/4/07 Wed 5/9/07

1080 17.2.1.4.14 Send student data to Stat Thu 5/10/07 Thu 5/10/07

1081 17.2.1.4.15 QC student data Fri 5/11/07 Thu 5/17/07

1082 17.2.1.4.16 Run student extracts for CDE Fri 5/11/07 Fri 5/11/07

1083 17.2.1.4.17 QC student extracts for CDE Mon 5/14/07 Mon 5/14/07

1084 17.2.1.4.18 Aggregate test data Tue 5/8/07 Tue 5/8/07

1085 17.2.1.4.19 Send aggregate test data to ETS Wed 5/9/07 Wed 5/9/07

1086 17.2.1.4.20 Load Aggregate Test Data to Mgt database Thu 5/10/07 Thu 5/10/07

1087 17.2.1.4.21 Extract for Stat and web reporting Fri 5/11/07 Fri 5/11/07

1088 17.2.1.4.22 QC aggregation Mon 5/14/07 Fri 5/18/07

1089 17.2.1.4.23 Load Test Data to Web Reporting Mon 5/14/07 Mon 5/14/07

1090 17.2.1.4.24 QC Web Reporting Tue 5/15/07 Thu 5/17/07

1091 17.2.1.4.25 Prepare student and teacher report data Fri 5/18/07 Tue 6/19/07

1092 17.2.1.4.26 Processing Tue 1/3/06 Wed 7/5/06
1093 17.2.1.4.26.1 Produce CDS Master File Tue 1/3/06 Wed 7/5/06

1094 17.2.1.4.26.2 SRT Creates Edit Specs Tue 1/3/06 Wed 2/22/06

1095 17.2.1.4.26.3 Edit specs delivered to CDE Thu 2/23/06 Thu 2/23/06

1096 17.2.1.4.27 E2E Test Data Process Complete Tue 6/19/07 Tue 6/19/07

1097 17.2.1.5 Scoring Fri 9/15/06 Wed 2/28/07
1098 17.2.1.5.1 Scoring Keys Fri 9/15/06 Fri 9/15/06

1099 17.2.1.5.2 R&D prepares scoring keys Mon 9/18/06 Fri 12/1/06

1100 17.2.1.5.3 SRT  sends scoring keys to PEM Mon 12/4/06 Mon 12/4/06

1101 17.2.1.5.4 PEM loads scoring keys Tue 12/5/06 Tue 12/5/06

1102 17.2.1.5.5 PEM sends scoring key load data to ETS for QC Wed 12/6/06 Thu 2/15/07

1103 17.2.1.5.6 R&D Validate Scoring Keys Fri 2/16/07 Wed 2/28/07

1104 17.2.1.5.7 Scoring Keys-- Complete Wed 2/28/07 Wed 2/28/07

1105 17.2.1.6 Score Multiple-Choice Tests Wed 2/28/07 Mon 8/27/07
1106 17.2.1.6.1 Score Multiple-Choice Tests Wed 2/28/07 Wed 2/28/07
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1107 17.2.1.6.2 Score Mutiple choice Tests Thu 3/1/07 Wed 8/1/07

1108 17.2.1.6.3 Send student test data to ETS (daily production feeds) Thu 6/21/07 Mon 8/27/07

1109 17.2.1.6.4 Score Multiple-Choice Tests Mon 8/27/07 Mon 8/27/07

1110 17.2.1.7 Scoring Grade 4 and 7 Writing Assessment Wed 10/4/06 Wed 6/6/07
1111 17.2.1.7.1 Scoring Grade 4 and 7 Writing Assessment begins Wed 10/4/06 Wed 10/4/06

1112 17.2.1.7.2 Pass Sends Sample Papers to PEM Thu 10/5/06 Thu 10/5/06

1113 17.2.1.7.3  Pull Sample Papers Fri 10/6/06 Tue 10/31/06

1114 17.2.1.7.4 Develop Training Sets Wed 11/1/06 Mon 11/20/06

1115 17.2.1.7.5 Send training sets to CDE to review Tue 11/21/06 Tue 11/21/06

1116 17.2.1.7.6 Conduct Range-finding meetings Tue 11/21/06 Thu 11/23/06

1117 17.2.1.7.7  Determine anchor points/Training papers Fri 11/24/06 Thu 12/14/06

1118 17.2.1.7.8 Prepare papers for scoring leaders Fri 12/15/06 Thu 4/5/07

1119 17.2.1.7.9 Train scoring leaders Fri 4/6/07 Mon 4/16/07

1120 17.2.1.7.10 Train scorers Tue 4/17/07 Thu 4/26/07

1121 17.2.1.7.11 Performance Scoring Window-March Prompt Tue 3/6/07 Tue 3/6/07

1122 17.2.1.7.12 Performance Scoring Window-May Prompt Tue 5/1/07 Wed 5/2/07

1123 17.2.1.7.13 Writing papers returned to PEM Wed 3/7/07 Tue 5/22/07

1124 17.2.1.7.14 Prepare papers for scoring Thu 3/8/07 Wed 5/30/07

1125 17.2.1.7.15 Score writing papers Thu 5/31/07 Wed 6/6/07

1126 17.2.1.7.16 Crisis paper alert letter Fri 3/23/07 Thu 4/5/07

1127 17.2.1.7.17 Scoring Grade 4 and 7 Writing Assessment Complete Wed 6/6/07 Wed 6/6/07

1128 17.2.1.8 Stat Analysis (All tests) Wed 5/2/07 Mon 8/13/07
1129 17.2.1.8.1 Stat Analysis Begun Wed 5/2/07 Wed 5/2/07

1130 17.2.1.8.2 Preliminary item analysis-Operational analyses Thu 5/3/07 Wed 5/23/07

1131 17.2.1.8.3 PIA/Initial CST Daily Equating File to ETS for preliminary analysis Thu 5/3/07 Wed 6/13/07

1132 17.2.1.8.4 TD reviews PIA-Operational analyses Thu 5/24/07 Mon 5/28/07

1133 17.2.1.8.5 Stat analysis performs equating (assumes receipt of 40% of data) Thu 5/3/07 Wed 6/13/07

1134 17.2.1.8.6 Stat complete FIA/Field Test Thu 6/14/07 Tue 6/26/07

1135 17.2.1.8.7 File received for FIA-Field Test Wed 6/27/07 Wed 6/27/07

1136 17.2.1.8.8 Stats readied to send to item bank Thu 6/28/07 Fri 7/20/07

1137 17.2.1.8.9 Stats sent to Item Bank Support for HSS & CAPA Wed 7/18/07 Wed 7/18/07

1138 17.2.1.8.10 Stats sent to Item Bank Support for ELA & STS Wed 7/18/07 Wed 7/18/07

1139 17.2.1.8.11 Stats sent to Item Bank Support for SCI, Math, NAA Mon 7/23/07 Mon 7/23/07

1140 17.2.1.8.12 File received for score verification Fri 7/27/07 Fri 7/27/07

1141 17.2.1.8.13 Score verification analyses Mon 7/30/07 Mon 8/13/07

1142 17.2.1.8.14 Stat Analysis Complete Mon 8/13/07 Mon 8/13/07

1143 17.2.1.9 Test Processing, Scoring and Analysis Complete Mon 8/13/07 Mon 8/13/07

1144 17.2.2 Demographic edits/data corrections Mon 3/12/07 Mon 12/17/07
1145 17.2.2.1 Demographic edits begun Mon 3/12/07 Mon 3/12/07

1146 17.2.2.2 P2 Demographic edit requirements/specs Tue 3/13/07 Fri 5/25/07

1147 17.2.2.3 P2 Demographic Edits Reviewed by CDE Mon 5/28/07 Fri 6/1/07

1148 17.2.2.4 CDE reviews Re-edit Form Mon 9/3/07 Mon 9/10/07

1149 17.2.2.5 P2 Demographic internet site operational Thu 9/20/07 Thu 11/1/07

1150 17.2.2.6 P2 Demogrphic updates accepted at Pearson Thu 11/15/07 Mon 12/3/07

1151 17.2.2.7 Deliver demographic edits failure  electronic file to CDE every two weeks Tue 3/13/07 Mon 12/17/07

1152 17.2.2.8 Produce Mark Discrimination Report Fri 9/14/07 Fri 9/14/07

1153 18 Reporting Test Results to LEAs (CSTs, CAPA, NAA, STS, and NRT)
(SECTION 3.12)

Tue 1/3/06 Mon 5/8/06

1154 18.1 Expedited Returns Plan Tue 1/3/06 Mon 5/8/06
1155 18.1.1 Review Expedited Returns Plan (includes 2 Form Model) Tue 1/3/06 Mon 1/9/06

1156 18.1.2 CDE and SBE approve Expedited Returns Plan Tue 1/10/06 Mon 1/16/06
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1157 18.1.3 Adjust Scoring, Scanning, and Web reporting systems to allow for expedited
returns

Tue 1/3/06 Mon 5/8/06

1158 19 Overall Reports (Includes STAR Student and Teacher Reports) Tue 1/3/06 Tue 12/11/07
1159 19.1 Production and Distribution of All Paper Score Reports Tue 1/3/06 Tue 12/11/07
1160 19.1.1 Production of Paper Score Reports Wed 3/21/07 Wed 3/21/07

1161 19.1.2 Required Reports Begun Thu 3/22/07 Thu 3/22/07

1162 19.1.3 Meeting to review Student/Teacher Report Templates and specs Fri 3/23/07 Tue 3/27/07

1163 19.1.4 Draft report templates and specs developed Wed 3/28/07 Tue 5/22/07

1164 19.1.5 Scoring & Aggregations Rules Approved Wed 5/23/07 Tue 7/3/07

1165 19.1.6 Report Templates Approved Wed 7/4/07 Tue 7/31/07

1166 19.1.7 Student Data File Layout Approved Wed 8/1/07 Tue 8/28/07

1167 19.1.8 Report form requirements defined (including backer text) Wed 8/29/07 Tue 9/25/07

1168 19.1.9  All Scoring & Aggregations Rules-final approval Wed 9/26/07 Tue 12/11/07

1169 19.1.10 Select Pilot District R&D Fri 3/23/07 Wed 4/18/07

1170 19.1.11 CDE approves pilot district Thu 4/19/07 Tue 5/1/07

1171 19.1.12 ETS sends 2005 conversion tables to PEM Thu 6/14/07 Mon 6/25/07

1172 19.1.13 PEM loads and QC's pilot data only Tue 6/26/07 Thu 6/28/07

1173 19.1.14 Aggregate Pilot Data Fri 6/29/07 Fri 6/29/07

1174 19.1.15 Transmit Pilot District Data to ETS Mon 7/2/07 Mon 7/2/07

1175 19.1.16 PEM sends Pilot District paper reports to ETS and CDE for review Tue 7/3/07 Tue 7/3/07

1176 19.1.17 R&D and CDE reviews/approves pilot district reports Wed 7/4/07 Thu 7/5/07

1177 19.1.18 R&D and PEM complete work Fri 7/6/07 Mon 7/9/07

1178 19.1.19 Scorable materials status reports received from PEM Thu 6/21/07 Wed 8/8/07

1179 19.1.20 Shipped reports status records to ETS Tue 7/24/07 Mon 8/20/07

1180 19.1.21 PEM sends District complete status records to ETS Tue 8/21/07 Tue 8/21/07

1181 19.1.22 Required Reports Complete Tue 8/21/07 Tue 8/21/07

1182 19.1.23 Electronic Student Data Files Tue 1/3/06 Fri 12/7/07
1183 19.1.23.1 Student Level Files (and aggregate) Tue 1/3/06 Fri 12/7/07
1184 19.1.23.1.1 Student Level Files Begun Mon 3/5/07 Mon 3/5/07

1185 19.1.23.1.2 R&D review time on data files Tue 1/3/06 Mon 4/24/06

1186 19.1.23.1.3  Student Data File Layout Approved Tue 3/6/07 Tue 3/6/07

1187 19.1.23.1.4 V1 file to ETS Tue 6/5/07 Tue 6/5/07

1188 19.1.23.1.5 V1 -Data (V1) to CDE Wed 6/13/07 Wed 6/13/07

1189 19.1.23.1.6 V2 file to ETS Wed 6/27/07 Wed 6/27/07

1190 19.1.23.1.7 V2 - Data (V2) to CDE Wed 7/11/07 Wed 7/11/07

1191 19.1.23.1.8 P1 file to ETS Fri 7/27/07 Fri 7/27/07

1192 19.1.23.1.9  P1 - Data to CDE Thu 8/2/07 Thu 8/2/07

1193 19.1.23.1.10 P2 file to ETS Wed 8/29/07 Wed 8/29/07

1194 19.1.23.1.11 P2 - Data to CDE Wed 9/5/07 Wed 9/5/07

1195 19.1.23.1.12 P3 (final) file to ETS Mon 12/3/07 Mon 12/3/07

1196 19.1.23.1.13 P3 - Final Posting to CDE Fri 12/7/07 Fri 12/7/07

1197 19.1.23.1.14 Student Level Files Complete Fri 12/7/07 Fri 12/7/07

1198 19.1.24 Interpretation Guidelines Mon 7/9/07 Mon 7/9/07
1199 19.1.24.1 The Guidelines in English in Microsoft Word, PDF, and HTML formats

placed on a Web site maintained by  the CDE
Mon 7/9/07 Mon 7/9/07

1200 19.1.24.2 Guidelines posted in state’s six major languages (in addition to English) Mon 7/9/07 Mon 7/9/07

1201 20 Reporting Test Results to CDE (CSTs, CAPA, NAA, STS, and NRT)
(SECTION 3.13)

Fri 1/6/06 Mon 8/27/07

1202 20.1  Delivery of Summary Reports to CDE (PEM) Begun Mon 7/30/07 Mon 7/30/07

1203 20.2 County/State Media #1 & corresponding paper reports shipped to CDE Fri 8/3/07 Fri 8/3/07

1204 20.3 County/State Media #2 & corresponding paper reports shipped to CDE Mon 8/27/07 Mon 8/27/07

1205 20.4  Delivery of Summary Reports to CDE (PEM) Complete Mon 8/27/07 Mon 8/27/07

1206 20.5 .2  Pre-ID Files - Deliver April snapshot to CDE Fri 4/20/07 Fri 4/20/07
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1207 20.6 Internet Reporting Site Fri 1/6/06 Tue 7/18/06
1208 20.6.1 Internet Reporting Begun Fri 1/6/06 Fri 1/6/06

1209 20.6.2 Internet Reporting Site Mon 1/9/06 Tue 7/18/06
1210 20.6.2.1 Web Reporting Change Requests Due from CDE Mon 1/9/06 Mon 1/9/06

1211 20.6.2.2 Web Reporting Business Requirements Updated Tue 1/10/06 Mon 4/17/06

1212 20.6.2.3 Web Reporting Business Requirements Approved by CDE Tue 4/18/06 Tue 4/25/06

1213 20.6.2.4 Web Reporting Specifications Final Tue 4/25/06 Tue 4/25/06

1214 20.6.2.5 Content Updates Mon 3/27/06 Tue 7/18/06
1215 20.6.2.5.1 Content Update Begins Mon 3/27/06 Mon 3/27/06

1216 20.6.2.5.2 Content Update 1 Due from CDE Tue 3/28/06 Tue 3/28/06

1217 20.6.2.5.3 Content Update 2 Due from CDE Fri 5/26/06 Fri 5/26/06

1218 20.6.2.5.4 Content Update 3 Due from CDE Tue 6/20/06 Tue 6/20/06

1219 20.6.2.5.5 Content Update 4 Due from CDE Tue 7/18/06 Tue 7/18/06

1220 20.6.2.5.6 Content Update Complete Tue 7/18/06 Tue 7/18/06

1221 20.6.3 .12  Web Site Security Features and FTP Tue 1/10/06 Thu 1/12/06

1222 20.6.4 Internet Reporting Complete Tue 7/18/06 Tue 7/18/06

1223 21 Technical Report, Other Reports, Analyses, and Data Collection
(CSTs, CAPA, NAA, and STS) (SECTION 14)

Mon 8/13/07 Wed 10/31/07

1224 21.1 Technical Report Mon 8/13/07 Wed 10/31/07
1225 21.1.1 Technical Manual Mon 8/13/07 Wed 10/31/07
1226 21.1.1.1 Work on Technical Manual Begun Mon 8/13/07 Mon 8/13/07

1227 21.1.1.2 Prepare Technical Manual Tue 8/14/07 Mon 10/8/07

1228 21.1.1.3 Technical Manual to editorial Tue 10/9/07 Tue 10/9/07

1229 21.1.1.4 Editorial reviews manual Wed 10/10/07 Tue 10/16/07

1230 21.1.1.5 CDE Reviews Manual Wed 10/17/07 Wed 10/24/07

1231 21.1.1.6 Revise technical manual Thu 10/25/07 Tue 10/30/07

1232 21.1.1.7 Deliver technical manual to CDE Wed 10/31/07 Wed 10/31/07

1233 21.1.1.8 Work on Technical Manual Complete Wed 10/31/07 Wed 10/31/07
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