CDE NEW CONSTRUCTION - PLAN APPROVAL TOXICS PROCESS
(For Digtrict seeking SFP funding or CDE review, AB387/SB162 effective 1/1/2000)

District determines project isnot eligible for categorical or statutory exemption
in CEQA, and the District does not have a current SFPD Fina Site or Plan approval
which included a Phase | review for which conditions have not changed

v

CLEAN SITE

District contracts with qualified
Environmental Assessor to

Prepare Phase 1 to ASTM
standards

POTENTIAL
HAZARDOUS MATERIALS
(including naturally occurring)

— T

Phase | concludes no
further investigation is
required, District submits

2 copiesof Phasel to
SFPD w/$1,500 for DTSC

review

SFPD submits Phase | to DTSC

DTSC w/in 10 cal. days concludes with DTSC to oversee PEA in

PEA is needed, > Voluntary Cleanup Program
DTSC conducts review of / notifies District (VCP), District contracts with
Phase | w/in 30 cal. days & SFPD Env. Assessor to prepare PEA
or 4

DTSC approves Phase |, District submits PEA to DTSC <
determines “No Action” is for their review w/in 60 days,

needed & notifies SFPD 30 day public review of PEA >

or
DTSC approves PEA, /

Phase | concludes
Preliminary Endangerment
Assessment (PEA) (further
investigation) is needed,
District submits 1 copy of
Phase | to SFPD (no check),
contacts regional DTSC office

Disdtrict enters into agreement

Note: District may elect not

to pursue a project at any

point in this process, and not
all requirements are shown on

this chart.

| DTSC Disapproves PEA

Didtrict takes action to
secure approval

determines further investigation
isnot required & notifies SFPD
“No Further Action” needed

DTSC approves PEA, determines release,
threat, or naturally occurring hazardous
materials for which further investigation /
Response Action is required

v

If PEA discloses hazardous materials
at concentrations that could pose a
significant risk and District owns the
site, District shall enter into agreement
with DTSC to oversee response action

In VCP, District contracts
for preparation of Removal

Remedial Action Plan for

financial analysis and cost

| obtains SFPD Contingent

Action Workplan or
studiesleading to a

DTSC approval, prepares

estimate of response
action, assesses benefits
compared to use of
alternative sites, evaluates
suitability of alternatives,

or Final Site Approval,
District/DTSC completes
CEQA

|

District implements
Response Actions
under DTSC oversight

1/18/2000
CDE/SFPD

SFPD Informs District that they may proceed
with Final Plan Approval 4.07 requirements

District Obtains
Final Site Aprvl.

<_

Actions completed

| DTSC certifies Response






