

## 2003 Follow-Up Adoption Timeline

### History-Social Science, Visual and Performing Arts, and Science

(Adopted by the State Board on April 24, 2002)

Dates	Key Events
May-June 2002	Contact past members of Instructional Materials Advisory Panel (IMAP) and Content Review Panel (CRP) and applicants from the postponed History-Social Science, Visual and Performing Arts, and Science 2002 recruitment
Sept. 2002	Curriculum Commission action on IMAP and CRP nominees
Sept. 20, 2002	Notification of Invitation to Submit meeting sent to producers and publishers of instructional materials
Oct. 25, 2002	Deadline for publisher response to notification of Invitation to Submit meeting
Nov. 21, 2002	Invitation to Submit meeting for representatives of publishers/producers
Oct.-Nov. 2002	SBE action on IMAP and CRP nominees
Feb. 7, 2003	Deadline for receipt by California Department of Education (CDE) of submission diskette, technology requirements, and Publisher's Checklist indicating Alternate Sampling Plan requests (Alternate Sampling Plan is Optional) and summary giving details of planned submission.
March 17, 2003	Deadline for publishers to request written permission from CDE to sample in other than final form materials
March 26, 2003	Distribution of requests for price quotations by CDE
April 2-4, 2003	Retraining and training for IMAP & CRP members and publishers' presentations to the IMAPs & CRPs
April 11, 2003	Deadline for receipt of instructional resource samples submitted for adoption and standards map documentation by all designated evaluation/shipping locations
May 2, 2003	Deadline for receipt by CDE of price quotations, including transportation costs
May 7-9, 2003	Legal and Social Compliance Review
Beginning April 15, 2003	Materials on display at Learning Resource Display Centers (LRDCs) throughout the state. Forms for public comment are available at the centers
May 23, 2003	Distribution of notices of noncompliance with social content requirements to publishers/producers
July 2, 2003	Deadline for publishers/producers to withdraw from the Adoption

## 2003 Follow-Up Adoption Timeline

History-Social Science, Visual and Performing Arts, and Science

(Adopted by the State Board on April 24, 2002)

Dates	Key Events
June 23, 2003	Deadline for receipt by CDE of publishers' responses to noncompliance notices (legal compliance)
July 13-16, 2003	CRP/IMAP deliberations and publishers' responses to CRP/IMAP questions
September 2003	Curriculum Commission Meeting: Public hearings conducted by Subject Matter Committee(s) and full Commission; Commission takes action. (Note: Three day Commission Meeting).
October 2003	Public notification regarding LRDC public display of recommended resources for adoption
Sept-Oct. 2003	Required 30-day public display of recommended resources at LRDCs. Forms for public comment are available at the centers
Nov. 2003	Curriculum Commission presents recommendations to State Board of Education (SBE); SBE conducts public hearing (Info/Action)
December 2003	SBE scheduled to take action on Curriculum Commission's recommendations if action not taken in November
January 2004	Post-Adoption Briefing for all approved publishers
Dec. 2003-Jan. 2004	Finalize SBE Report for CDE website
Dec. 2003-Jan. 2004	Distribution of Price Lists and Order Forms to school Districts
Feb. 2004	Deadline for receipt of final printed resources reflecting legal compliance correction (60 days after SBE action)
Feb. 2004	Deadline for publisher to send materials for Braille Transcription
June 30, 2005	Adopted list of History-Social Science expires after this Date
June 30, 2006	Adopted list of Science and Visual and Performing Arts expires after this date

CDE