Mathematics Adoption 2001 Schedule of Significant Events

DATES	EVENTS
Spring 1999	Instructional Materials Advisory Panel (IMAP) and Content Review Panel (CRP) applications to the field
December 1, 1999	Deadline for IMAP and CRP applications to CDE
January 20-21, 2000	Selection of IMAP and CRP applicants at Curriculum Commission meeting
February, 2000	Curriculum Commission presents IMAP and CRP applicants to State Board of Education (SBE) for information
March, 2000	SBE action on IMAP and CRP applicants
February, 2000	Notification of Invitation to Submit meeting
March 8, 2000	Deadline for publisher response to notification of Invitation to Submit meeting
March 15, 2000	Invitation to Submit meeting for representatives of publishers/producers
May 3, 2000	Deadline for receipt by California Department of Education (CDE) of submission diskette or CFTD-002 form, Contact Form, and Publisher's Checklist indicating Alternate Sampling Plan requests (Optional)
June 2, 2000	Deadline for publishers to request written permission from CDE to sample in other than final form materials.
June 2, 2000	CDE distributes standards map on diskette to publishers.
June 16, 2000	Distribution of requests for price quotations by CDE
July 31 -August 4, 2000	Training for IMAP and publishers' presentations to IMAP
July 31 - August 2, 2000	Training for Content Review Panel
August 11, 2000	Deadline for receipt of instructional resource samples submitted for adoption by all designated evaluation/shipping locations and completed Standards Maps by designated sites
September 8, 2000	Deadline for receipt by CDE of price quotations, including transportation costs
September, 2000	Legal Compliance Review
August, 2000 – November 2000	Materials on display at Learning Resource Display Centers (LRDCs) throughout the state. Forms for public comment are available at the centers.
September 29, 2000	Deadline for publishers/producers to withdraw from the adoption
September/October, 2000	Distribution of notices of noncompliance with social content requirements to publishers/producers

Mathematics Adoption 2001 Schedule of Significant Events

DATES	EVENTS
October 6-7, 2000	Content Review Panel (CRP) meet to discuss and possibly revise CRP reports
October 11, 2000	Content Review Panel reports sent to IMAPs
October 15-17, 2000	CRP meet with IMAP during deliberations
October 16-20, 2000	IMAP deliberations and publishers' responses to IMAP questions
October 20, 2000	Completion of educational content review by the IMAP
November 1, 2000	Deadline for receipt by CDE of publishers' responses to noncompliance notices (legal compliance)
November 3, 2000	IMAP report released
November 9 or 10, 2000	Minor corrections / edits meeting
November 28-29, 2000	Public hearings on the adoption recommendations conducted by the Curriculum Commission and final action to State Board of Education. (Curriculum Commission meeting was changed from Nov. 15-17 to Nov. 28-29, 2000.)
December 4, 2000	Public <i>notification</i> regarding LRDC public display of <i>recommended</i> resources for adoption
December 7, 2000 – January 8, 2001	Required 30-day public display of recommended resources at LRDCs. Forms for public comment are available at the centers.
January 10-12, 2001	Curriculum Commission presents recommendations to State Board of Education (SBE); SBE conducts public hearing and takes final action. The period of adoption for resources adopted on this date shall expire on July 1, 2007.
January - February 2001	Finalize SBE Report Distribution of Price Lists and Order Forms to school districts Adopted list posted on CDE web, Pricelists distributed to school districts
March/May 2001	Deadline for publishers to send materials for Braille transcription
	Deadline for receipt of final printed resources reflecting minor edits and corrections