

Implementation Timeline for New State Assessments and Accountability Word Document Format

ID	Task Name	Standardized Testing and Reporting (STAR) Version Included in Previous API	Education Code (EC)	Accountability Considerations	Timeline
1	California High School Exit Examination (CAHSEE)	Yes	60850		Applies to Year 2015, quarters one, two, three, and four
2	English-language arts (ELA)/Math California Assessment of Student Performance and Progress (CAASPP)	Yes	60640(b)(1)	First Smarter Balanced Assessment Consortium (SBAC) operational administration.	Applies to Year 2015, quarter two
3	Early Assessment Program (EAP)	No	60640(b)(4)	EAP results will be obtained from SBAC.	Applies to Year 2015, quarter two
4	Alternate Assessment	Yes	60640(b)(3)	Must be offered to all students in grades two through eleven.	Applies to Year 2016, quarter two
5	High School Academic Performance Index (API) 60/40 Split (60 percent assessments and 40 percent other indicators)	No	52052	Currently, the API must be one index number. Graduation rate must be included into API when data becomes valid and reliable. According to EC, the new API must be implemented by 2016.	Applies to Year 2016, quarter three
6	English Language Proficiency Assessments for California (ELPAC)	No	313 and 60810	The Request for Proposals was released in December 2014.	Applies to Year 2017, quarter two
7	Science CAASPP	Yes	60640(b)(2)	Federal law requires testing in three grade spans. Currently, California assesses all students in grades five, eight, ten.	Applies to Year 2018, quarter two
8	History/Social Science CAASPP	Yes	60640(c)(2)	Unknown when this assessment will be implemented. Recommendations on implementation to be presented to the State Board of Education (SBE) by 3/1/2016. Also, it is possible it will be a matrix exam.	
9	Visual and Performing Arts CAASPP	No	60640(c)(2)	Unknown when this assessment will be implemented. Recommendations on implementation to be presented to the SBE by 3/1/2016.	
10	Technology CAASPP	No	60640(c)(2)	Unknown when this assessment will be implemented. Recommendations on implementation to be presented to the SBE by 3/1/2016.	