

## 2017–18 English Language Proficiency Assessments for California Timeline

January

Initial ELPAC general performance level descriptors to SBE for approval

November-January

Reclassification guidelines to the SBE for approval

November

Threshold scores and composite weights for the Summative ELPAC to the SBE for approval February-May

Summative ELPAC operational

April-May

Initial ELPAC preliminary threshold scores and composite weights update and approval by SBE

July-June Initial ELPAC

nitial ELPAC operational

March-April

Summative ELPAC field test

August-September Initial ELPAC field test

February

Initial ELPAC standard setting

May-August

LEAs receive monthly Summative ELPAC result files and SSRs

August-September

CDE receives end of year Summative ELPAC student results file

MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN

2017

September

Summative ELPAC blueprints, general performance level descriptors, and reporting hierarchies for the Summative and Initial Assessments to the SBE for approval

December

Summative ELPAC Student Score Report (SSR), Summative ELPAC threshold validation study, and Initial ELPAC development update February-March

Initial ELPAC revised test blueprints update and approval by SBE July-August

Complete threshold validation study analysis and report September-November

2018

Present Summative ELPAC threshold validation study report to SBE to confirm or revise preliminary threshold scores

October

Summative ELPAC standard setting

January-February

Implement
Summative ELPAC
cognitive labs on
accessibility supports

January-March

Implement Summative ELPAC threshold validation study data collection



November 2017

## Legend

CDE: California Department of Education

ELPAC: English Language Proficiency Assessments for California

LEA: local educational agency SBE: State Board of Education

Initial ELPAC
Activities

Summative ELPAC Activities

SBE Updates and Actions