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	SUBJECT

2009 Education and the Environment Initiative Curriculum Review: Approval of Revised Timeline. 
	 FORMCHECKBOX 

	Action

	
	 FORMCHECKBOX 

	Information

	
	 FORMCHECKBOX 

	Public Hearing


	RECOMMENDATION


The California Department of Education (CDE) recommends that the State Board of Education (SBE) approve the revised timeline for the 2009 Education and the Environment Initiative (EEI) Curriculum Review.
	SUMMARY OF PREVIOUS STATE BOARD OF EDUCATION DISCUSSION AND ACTION


November 6, 2008: The SBE approved the Cohort 1 Content Review Expert/Instructional Materials Reviewer (CRE/IMR) applicants, the Standards Map, and the Evaluation Criteria Map for the 2009 EEI Curriculum Review.
July 9, 2008: The SBE approved the revised timeline for the 2009 EEI Curriculum Review. The revisions to the timeline included: (1) extending the recruitment of reviewers from 

April 2008 to August 2008; (2) moving the Curriculum Development and Supplemental Materials Commission (Curriculum Commission) recommendation of reviewers from the 

May 2008 meeting to the September 2008 meeting; (3) moving the SBE appointment of reviewers from the July 2008 meeting to the November 2008 meeting; (4) changing the submission date for the curriculum units from Spring 2009 to May 2009; and (5) changing the deliberation dates from August 2-5, 2009, to August 10-12, 2009.
January 9, 2008: The SBE approved the evaluation criteria, timeline, and reviewer application for the 2009 EEI Curriculum Review.

October 2005: Assembly Bill 1721 (Pavley, Chapter 581, Statutes of 2005) called for the creation of a model environmental curriculum that incorporated California’s Environmental Principles and Concepts (EP&C).
	SUMMARY OF PREVIOUS (Cont.)


December 2004: The Secretary of California Environmental Protection Agency (CalEPA) and the California Integrated Waste Management Board (CIWMB) approved the EP&C.

2004: California’s EP&C were developed. Two members of the Curriculum Commission served as liaisons to the committee that prepared the document.

October 2003: AB 1548 (Pavley, Chapter 665, Statutes of 2003) created the EEI, and directed the CalEPA and the CIWMB, in cooperation with the California Resources Agency, the CDE, the SBE, and the Secretary of Education, to develop a set of EP&C for elementary and secondary schools.

SUMMARY OF KEY ISSUES
Pursuant to AB 1548 and AB 1721, the CalEPA and the CIWMB are developing 85 EEI curriculum units for presentation to the Curriculum Commission. The Curriculum Commission is responsible for the review of the proposed materials and will submit its recommendation to the Secretaries of CalEPA and the California Resources Agency. The Secretaries will then submit the materials to the SBE for approval.
Adoption Timeline

The 2009 EEI Curriculum Review Timeline contains key dates for the review of the submitted curriculum units. On November 20, 2008, the Curriculum Commission approved revisions to the timeline. The CDE recommends that the SBE approve these changes.

The shaded areas of the timeline (see Attachment 1) have been revised for the following reasons:

· Recruitment of CREs/IMRs: The original recruitment period was changed from 
“April 2008–August 2008” to “April 2008–Until Filled.” To date, the CDE has received 3 CRE applications and 20 IMR applications. Based on 85 curriculum units to be reviewed, it has been estimated that a total of 10 to 13 CREs and 50 to 65 IMRs are needed for this review. The extended recruitment period will allow time to recruit the additional 7 to 10 CREs and 30 to 45 IMRs needed for this review.

· Curriculum Commission recommends CREs/IMRs to the SBE: The change in the recruitment period requires adding the November 2008 and January 2009 Curriculum Commission meeting dates for Curriculum Commission action to recommend the CRE/IMR applicants to the SBE.

SUMMARY OF KEY ISSUES (Cont.)
· SBE appoints CREs/IMRs: The change in the recruitment period requires adding the January and March 2009 SBE meeting dates for SBE action to appoint the reviewers.
· California Environmental Protection Agency (CalEPA) submits Education and the Environment Initiative (EEI) curriculum for review: Due to the delay in the State’s budget, CalEPA has requested that the submission date be changed from “May 2009” to “June 2009” in order to have additional time to complete the curriculum units.
· Reviewers conduct independent review of the EEI curriculum: The 
delay in the submission date changes the independent review dates from 
“May-July 2009” to “June-July 2009.” To make up for the shorter review period, more reviewers will be recruited so that each will have fewer units to evaluate.

	FISCAL ANALYSIS (AS APPROPRIATE)


Funding for this review will come from the budget of CalEPA. CalEPA staff estimates that the review will cost approximately $200,000.
	ATTACHMENT(S)


Attachment 1: Timeline, 2009 Education and the Environment Initiative Curriculum Review (1 Page) 

*Timeline

2009 Education and the Environment Initiative Curriculum Review

Proposed changes are in the shaded rows and bolded:

	TASK
	COMPLETION DATE

	Curriculum Development and Supplemental Materials Commission (Curriculum Commission) approves review plan, evaluation criteria, Content Review Experts (CREs)/Instructional Materials Reviewers (IMRs) application
	November 28-30, 2007

	State Board of Education (SBE) approves review plan, evaluation criteria, CRE/IMR application
	January 9-10, 2008

	Recruitment of CREs/IMRs
	April 2008–August 2008 Until Filled

	Curriculum Commission recommends CREs/IMRs to the SBE
	September 24-26, 2008

November 20-21, 2008
January 28-30, 2009

	SBE appoints CREs/IMRs
	November 5-6, 2008

January 7-8, 2009
March 11-12, 2009

	Two-and-a-half day meeting to train reviewers 
	April 20-22, 2009

	California Environmental Protection Agency (CalEPA) submits Education and the Environment Initiative (EEI) curriculum for review
	May June 2009

	Reviewers conduct independent review of the EEI curriculum
	May June–July 2009

	Deliberations event held (up to three days); reviewers prepare reports of findings for the Curriculum Commission
	August 10-12, 2009

	Curriculum Commission makes recommendations on the EEI curriculum (public hearing) to the Secretary for Environmental Protection and to the Secretary of the California Resources Agency
	September 2009

	The Secretary for Environmental Protection and the Secretary of the California Resources Agency submit the EEI curriculum to the SBE
	November 2009

	SBE action on the EEI curriculum (public hearing)
	November 2009 or January 2010

	EEI curriculum prepared for publication by CalEPA
	Winter 2009-2010

	EEI curriculum released (California Department of Education [CDE]/CalEPA Web sites)
	Spring 2010


*Timeline is subject to change
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