
Dist. provides


DTSC format Notice to immed. area residents prior to starting PEA field work, prepares PEA





Dist. submits PEA to DTSC for completed review w/in 60 cal. days of receipt, at same time publishes newspaper notice & posts school site stating PEA submittal to DTSC & District determ. to make PEA available for review/comment via Option ‘B’ (Dist. should submit notice w/PEA to DTSC or otherwise advise DTSC of Option B selection)





W/in 60 cal.days of receipt, DTSC requests PEA modifications/further inv.


Dist. may prepare/submit PEA revisions to DTSC





W/in 60 cal.days of receipt, or anytime after receipt of requested revisions, DTSC Concurs with  PEA Adequacy 





District prepares Initial Study,  if DEIR needed, circulates Notice of Prep. (or if  CEQA doc. previously approved decide  if further CEQA doc. is nec. based on avail. PhaseI/PEA info)





Dist. prepares Draft Neg. Dec. or Draft EIR on Project-may include Response Action, (or if nec. supplement, subsequent or addendum  to prior CEQA doc. DTSC may be  lead agency on separate Response Action CEQA doc.)  includes Phase I/PEA  infor.





Dist. provides notice of PEA Avail. & Comment Period/Intent to adopt Neg. Dec. or Notice of Compltn. of Draft EIR, pursuant to CEQA





DTSC reviews PEA/ comments & w/in 30 days of Dist.’s CEQA doc. approval DTSC  shall approve PEA or disapprove PEA & inform Dist. of actions nec. to secure approval Dist. takes such action





Dist. conducts PEA/CEQA Public Review/ Comment Period & State Clearinghouse circ. of CEQA doc. (30 days for Neg. Dec. 45 days  for DEIR), Dist. responds to DEIR comments





At same time Dist. conducts Hearing on PEA & draft CEQA doc. & Approves Neg. Dec. or Certifies Final EIR


Dist. should notify DTSC of CEQA aprv





DTSC approves PEA, determines No Further Action or Investigation is required 





DTSC approves PEA, determines Response Action/Further Investigation is required 





Dist may seek CDE final approvals after PEA is approved and CEQA (& if nec. Resp. Action) is/are completed








District may Approve* Project any time after CEQA doc. approval & File Notice of Determin. w/in 5 working days





DTSC PEA PROCESS





CEQA PROCESS





LINKED PEA/CEQA


     REVIEW / HEARING





or





and





AB972  OPTION ‘B’ LINKED PEA / CEQA PROCESS 


Per Ed. Code Section 17213.1 and California Department of Education Policies





District makes PEA available to the public on same basis and at same time it makes the site’s draft CEQA document available pursuant to CEQA





If Dist.’s CEQA doc. will not be available until >90 days after DTSC approval of PEA, Dist. shall publish separate notice of availability of PEA in local newspaper within 60 cal. days of approval of PEA & then completes CEQA process





Note that not all DTSC, CDE, CEQA or Education Code requirements or policies are shown on this chart, Districts may elect not to pursue a site at any time, and projects may be approved in phases





CDE/SFPD interpretation of AB972, Ed. Code 17213.1, italics indicate suggestions only, not in code


11/30/01





If a Response Action is required, Dist. may now prepare cost est./financial analysis of response action, assess site benefits/ suitability, obtain CDE Contingent Site Approval,  prepare Response Action for approval under DTSC Volunt. Cleanup Agrmt. for concurrent PEA/draft CEQA review & conduct DTSC Public Partic. Plan, or do all separately and after PEA approval





 or








District implements Response Action under DTSC oversight





DTSC


certifies Response Action is completed





or





recommended





If not previously done, Dist. prepares financial analysis of response action, assesses site benefits/suitability, obtains CDE Contingent Site Approval, prepares Response Action for approval under DTSC VCA, conducts Public Partic. Plan, & Dist.or DTSC completes CEQA for Resp. Action. DTSC notifies DSA if any design conditions.  If nec. Dist. acquires site.





Dist. immed. forwards all PEA comments to DTSC





recmd.





recommended





* When possible the district may wish to obtain DTSC’s PEA approval prior to approving CEQA and the project, or if the PEA is disapproved/modified, consider if subsequent or supplemental CEQA doc. and circulation is necessary





both








