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            CDE SITE APPROVAL – DTSC REVIEW PROCESS

 (For Districts seeking State Facility Program funding or CDE approval, per AB14, Ed. Code 17213.1, DTSC Regs. & CDE Policies) 

SFPD 4.0 Site Review
 Conditions/ranking of altern. sites 

CLEAN SITE 

District contracts w/ qualified Env. 
Assessor to supervise preparation of 

Phase 1 to ASTM/DTSC regs. & 
standards on preferred site(s) 

POTENTIAL 
HAZARDOUS MATERIALS 

(including naturally occurring) 

or 

Phase I concludes 
Preliminary Endangerment 
Assessment (PEA) (further 

investigation) is needed due to 
recognized environ. condition. 
Dist. submits 1 Phase 1 to CDE 

District applies for/enters into 
Environmental Oversight 

Agreement (EOA) with DTSC 

contracts with qualified Env. 
Assessor to prepare PEA 

and 

or 

or 

or 

or

 or 

or 

or 

DTSC disapproves 
Phase I or determines 

it is incomplete, 
requests addtl. info. 

DTSC determines PEA 
(further investigation) is 
needed,notifies CDE/Dist 

Dist. submits additional 
Phase I info. to DTSC 

With concurrence of DTSC, 
District may skip Phase I, 

proceed directly to PEA 
Financial Hardship 

Districts may seek CDE 
Contingent Site 

Approval at any time 
regardless of DTSC 

project status 

If lead-based paint/PCB is the 
only potential issue and District 
commits in writing to do a PEA, 

District may seek CDE final 
site/plan approval. 

District signs DTSC Voluntary Cleanup Agrmt. (VCA) or commits in writing to do Response Action, prepares 
Removal Action Workplan Remedial Action Plan (RAP) for DTSC submittal/approval, prepares 

, assesses benefits compared to altern. sites, evaluates 
suitability of altern., may seek CDE Contingent Site Approval & Environ. Hardship ( at 

least 6 mos. to prepare/complete Response Action 

DTSC approves PEA, determines “No 
Further Action

health or environment, notifies District, Dist. 
sends PEA conclusion summary to SFPD 

DTSC approves PEA, determines release, threat, or 
naturally occurring haz. materials, further invest. / 

Response Action is required, notifies District, 
Dist. sends PEA conclusion summary to SFPD 

If nec. for PEA, Dist. seeks DTSC site access authority 

Dist. completes & submits PEA to DTSC & publishes PEA newspaper notice & posts site 
indicating DTSC submittal and that PEA will be available for review under Option A or B 

Dist. implements Response Action under DTSC oversight 

Option A  Notice offers to receive public 
comments for at least 30 cal. days, date/ 
place of hearing & where PEA & DTSC 
requested changes/coresp. are available 

DTSC informs Dist. if it is likely to 
disapprove PEA and action required for 

approval, Dist. may take such action 

District conducts PEA public hearing, 
sends all public comments to DTSC & 

makes any PEA revisions avail. to public 

W/in 30 cal. days of close of Dist. public 
comment period, DTSC approves or 

disapproves PEA & informs District of 
action necessary to secure approval, 

District takes action to secure PEA aprvl. 

Option B  W/in 60 cal. days of receipt, DTSC either 
requests modification/further assmt. or Concurs with 
PEA adequacy pending review of public comments, 
or DTSC may concur with adequacy any time after 

or 

District makes PEA available to the public on same 
time/basis as the site’s draft CEQA doc. If CEQA doc. 
will not be avail. until >90 days after DTSC aprvl. Dist 
publ. separate newspaper notice w/in 60 days of aprvl. 

Dist. conducts simultaneous hearing on PEA & draft 
CEQA doc., approves CEQA doc. & immediately 

sends all PEA public comments to DTSC 

W/in 30 cal. days of Dist. CEQA doc. approval, 
DTSC approves or disapproves PEA & informs Dist. 
of actions nec. to secure aprvl. Dist. takes such action 

DTSC certifies all Response Actions completedDistrict may proceed with Final Site 
Approval SFPD 4.01 requirements 
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District conducts DTSC Public Participation Plan activities, District or DTSC is lead agency on 
separate or concurrent Response Action CEQA doc. DTSC notifies DSA if any facility design 

conditions are required to protect integrity of Response Action. 
If necessary & after project CEQA approval, District acquires site. 

If DTSC does not object to CDE issuing final approval & either approves Response Action cleanup plan, or 
determines Response is to be implemented in school construction, or school constr. project is on a portion of 
site not affected by haz. materials & will not interfere with Response, Dist. may seek CDE final approval 

DTSC approves Phase I, requires 
addendum for Lead/PCB only. 
If Dist. commits in writing to do 

addendum, may seek CDE final apprvl. 

DTSC approves 
Phase I (or 
addendum), 

determines “No 
Action” needed, 
Dist. submits 1 
Phase I to CDE 

Dist. provides public notice to 
immediate area residents prior to 

starting PEA field work 

Dist. conducts Lead/PCB sampling 
before grading, submits Phase I 

addendum to DTSC 

Phase I concludes no 
further invest. is 

signed Phase I w/proof of 
qualifications and $1500 
to DTSC Glendale (may 

based 
paint/PCB sampling). 

DTSC conducts review of 
Phase I (or adtl. info.) 

w/in 30 cal. days of 
receipt. 

Dist. conducts Suplmtl. Site Invest. 

DTSC determines No 
Further Action needed 

DTSC 
determination 
necessary for 
CDE to issue 
final approval 

Note: Dist. may elect not to 
pursue site at any point in 

process, & not all requirements 
are shown on chart. 

or 

to oversee PEA, District 

(RAW) or 
financial analysis & cost estimate of response action

i.e., if DTSC indicates 
and CDE provides“best available site” determination) 

” is required, no threat to 

receipt of DTSC requested PEA modifications 

required, Dist. submits 

include limited lead-
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