
approval

DTSC certifies all 

            CDE SITE APPROVAL – DTSC REVIEW PROCESS
 (For Districts seeking State Facility Program funding or CDE review, per AB972, Ed. Code 17213.1 & CDE Policies) 

SFPD 4.0 Site Review
 Conditions/ranking of altern. sites 

or 
District contracts w/ qualified Env. 
Assessor to supervise preparation of 

& sign Phase 1 to ASTM/DTSC 
standards on preferred site(s) 

POTENTIAL 
HAZARDOUS MATERIALS 

(including naturally occurring) 

or

 Note: District may elect not 
to pursue a site at any point 
in this process, and not all 

this chart. 

Phase I concludes no 
further invest. is required, 
District submits 2 copies of 
Phase I w/proof of qualific. 
to SFPD w/$1,500 payable 
to CDE for DTSC review 

SFPD submits Phase I to 
DTSC w/in 10 cal. days of 
recpt. of Phase I,proof&fee 
DTSC conducts review of 

w/in 30 cal. days of receipt 

Phase I concludes 
Preliminary Endangerment 
Assessment (PEA) (further 

investigation) is needed due to 
recognized environ. condition. 

Dist.submits 1 copy/no $ to CDE 

District applies for/enters into 

Agreement (EOA) with DTSC 
to oversee PEA, District 

contracts with qualified Env. 
Assessor to prepare PEA 

or 

Dist. provides DTSC’s format of public 
notice to immediate area residents prior 

to starting PEA field work 
DTSC approves Phase I, 

determines “No Action” is 
needed, no health/environ. 
threat, notifies CDE/Dist. 

DTSC disapproves 
Phase I or determines 

it is incomplete, 
requests addtl. info. 

DTSC determines PEA 

needed,notifies CDE/Dist 

Dist. submits additional 
Phase I info. to DTSC 

or 

With concurrence of DTSC, 
District may skip Phase I, 

proceed directly to PEA 

Financial Hardship 
Districts may seek CDE 

Contingent Site 
Approval at any time 
regardless of DTSC 

project status 

If lead-based paint is the only 
potential issue, Dist. may seek CDE 
final site/plan approval with DTSC 
agreement for lead investigation 

District enters DTSC Voluntary Cleanup Agrmt., contracts Assessor for 
prep. of Removal Action Workplan or studies leading to a Remedial 

Action Plan conducts DTSC Public Participation 
Plan activities, prepares financial analysis & cost estimate of response 
action, assesses benefits compared to altern. sites, evaluates suitability of 
altern., obtains SFPD Contingent Site Approval

DTSC indicates >6 months to complete RAP and SFPD “best 
avail. site” determination)  Dist. or DTSC is lead agency on separate or 
concurrent Response Action CEQA doc. DTSC notifies DSA if any 

If necessary & after project CEQA approval, District acquires site. 

DTSC approves PEA, determines “No 
Further Action” is required, no threat to 
health or environment, notifies District, 

Dist. sends PEA concl. summary to SFPD 

DTSC approves PEA, determines release, threat, or 
naturally occurring haz. materials, further invest. / 

Response Action is required, notifies District, 
Dist. sends PEA conclusion summary to SFPD 

If nec. for PEA, Dist. seeks DTSC site access authority 

Dist. completes & submits PEA to DTSC & publishes PEA newspaper notice & posts site, 
indicates DTSC submittal and that PEA will be available for review under Option A or B 

District implements Response Actions under DTSC oversight 

Option A  Notice offers to receive public 
comments for at least 30 cal. days, date/ 
place of hearing & where PEA & DTSC 
requested changes/coresp. are available 

DTSC informs Dist. if it is likely to 
disapprove PEA and action required for 

approval, Dist. may take such action 

District conducts PEA public hearing, 
sends all public comments to DTSC & 

makes any PEA revisions avail. to public 

W/in 30 cal. days of close of Dist. public 
comment period, DTSC approves or 

action necessary to secure approval, 
District takes action to secure PEA aprvl. 

Option B  W/in 60 cal. days of receipt, DTSC either 
requests modification/further assmt. or Concurs with 
PEA adequacy pending review of public comments, 
or DTSC may concur with adequacy any time after 

receipt of DTSC requested PEA modifications 

or 

District makes PEA available to the public on same 
time/basis as the site’s draft CEQA doc. If CEQA doc. 
will not be avail. until >90 days after DTSC aprvl. Dist 
publ. separate newspaper notice w/in 60 days of aprvl. 

Dist. conducts simultaneous hearing on PEA & draft 
CEQA doc., approves CEQA doc. & immediately 

sends all PEA public comments to DTSC 

W/in 30 cal. days of Dist. CEQA doc. approval, 
DTSC approves or disapproves PEA & informs Dist. 
of actions nec. to secure aprvl. Dist. takes such action 

or 

DTSC certifies all Response Actions completedDistrict may proceed with Final Site Approval 
SFPD 4.01 requirements

11/30/01 

CLEAN SITE 

requirements are shown on 

Phase I (or addtl. info.) 

Environmental Oversight 

(further investigation) is 

 for DTSC approval,  

, & may seek Environ. 
Hardship (

facility design conditions are required to protect response action. 

disapproves PEA & informs District of 

CDE/SFPD 

Major AB972 changes shown in highlighted boxes, effective 10/14/01 


